COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
. ALHAMBRA, CALIFORNIA 91803-1331
DONALD L. WOLFE, Director Telephone: (626) 458-5100

www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

November 21, 2006 Rerer TOFILE: PJ-2

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

SENATE BILL 1953 SEISMIC RETROFIT PROGRAM

VARIOUS MEDICAL CENTERS

AUTHORIZE EXTENSION REQUEST FOR DEADLINE COMPLIANCE
ADOPT REVISED COMPLIANCE PLANS

SUPERVISORIAL DISTRICTS 1, 2,4, AND 5

3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND
THE DIRECTOR OF HEALTH SERVICES THAT YOUR BOARD:

1. Adopt the revised Senate Bill 1953 (SB 1953) Compliance Plans (Enclosure A)
for the Harbor-UCLA, LAC+USC, Martin Luther King, Jr./Drew, and
Olive View-UCLA Medical Centers and Rancho Los Amigos National
Rehabilitation Center that reflect the deadline extensions and the inclusions of
various projects authorized since the initial adoption of the Compliance Plan on
December 5, 2000.

2. Authorize submission of a request to the Office of Statewide Health Planning
and Development (OSHPD) to revise the compliance deadline for SB 1953
seismic retrofit requirements at Olive View-UCLA Medical Center from 2011 to
2013.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTIONS

The recommended actions will incorporate the required documentation to request
SB 1953 extensions authorized by your Board on April 18, 2006, for Harbor-UCLA,
LAC+USC, Martin Luther King, Jr./Drew, and Olive View-UCLA Medical Centers and
Rancho Los Amigos National Rehabilitation Center.

Revised Compliance Plans

SB 1953 extension applications require inclusion of revised Compliance Plans outlining
a strategy and schedule for bringing the noncompliant acute care facilities into
compliance by the established deadlines. The revised Compliance Plans are now
complete.

The revised Compliance Plans reflect construction phasing that minimizes simultaneous
disruption to the hospital's ongoing services and the decrease of SB 1953 work in the
critical care areas with the Rancho Los Amigos Acute Care Addition, the Harbor-UCLA
Surgery/Emergency Replacement, and the Olive View-UCLA Emergency Room
Replacement and Tuberculosis Unit projects previously approved by your Board. The
revised Compliance Plan for LAC+USC Medical Center incorporates delicensing the
current hospital buildings upon completion of the LAC+USC Medical Center
Replacement project.

A brief status of the overall SB 1953 program is provided in Enclosure B.

Revised Extension Request

In April 2006, your Board approved a 3-year extension to the compliance deadline for
the Olive View-UCLA Emergency Room Replacement and Tuberculosis Unit project.
We are reviewing programming options for those areas being vacated in favor of the
Emergency Room Replacement and Tuberculosis Unit project and will return to your
Board with options that are determined feasible. The 5-year extension would allow the
County to better manage any unanticipated project schedule contingencies. Therefore,
we are requesting your Board's approval to request a 5-year extension to the
compliance deadline.
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The following table reflects the revised deadline extensions being requested.

Hospital

Approved
Completion

Requested
Extension
Date

Harbor-UCLA Medical Center

January 1, 2013

January 1, 2013

High Desert Hospital (1)

Not Required

Not Required

Martin Luther King, Jr./Drew Medical
Center

January 1, 2013

January 1, 2013

Olive View-UCLA

January 1, 2011

January 1, 2013

Rancho Los Amigos National
Rehabilitation Center

January 1, 2013

January 1, 2013

(1) The conversion of High Desert Hospital into an outpatient facility exempts it from
the requirements of SB 1953.

Implementation of Strategic Plan Goals

These actions are consistent with the County Strategic Plan Goal of Organizational
Effectiveness as the proposed recommendations will allow the County to provide
services in a more efficient and cost-effective manner. These actions will further the
County Strategic Plan Goal of Service Excellence by minimizing the disruption of
services during construction of the projects to the greatest extent possible and are also
consistent with the County Strategic Plan Goal of Fiscal Responsibility as the projects
are an investment in public infrastructure.

FISCAL IMPACT/FINANCING

The fee for each extension request application is $250, with an aggregate cost of
$1,000 for the four hospitals. Sufficient appropriation and funds are available in the
Fiscal Year 2006-07 Final Capital Projects/Refurbishments Budget — Rancho
Los Amigos Acute Care Addition (C.P. 69334), the Harbor-UCLA SB 1953 SPC2/NPC3
(C.P. 86534), Olive View-UCLA SB 1953 NPC3 (C.P.86537), and Martin Luther King,
Jr./Drew SB 1953 SPC2/NPC3 (C.P. 96536).
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Under the original SB 1953 legislation, hospitals can request up to a 5-year extension of
the retrofit deadlines based upon diminished capacity. On March 1, 2002, OSHPD
issued procedures allowing hospital owners to request extensions on individual
buildings in full-year increments up to 5 years. We have discussed systemwide
deadline extensions with OSHPD, which they have agreed to take under consideration.

Following approval of the extension by OSHPD, if the County requires additional time to
meet the extended 2013 deadline, SB 1661 enacted this legislative year allows
hospitals to apply for an additional 2-year extension, to 2015, provided the County
meets the conditions in the senate bill.

ENVIRONMENTAL DOCUMENTATION

It can be seen with certainty that approval of the recommended actions will have no
potential for causing a significant effect on the environmental, and therefore the actions
are not projects subject to the California Environmental Quality Act. Appropriate
environmental documentation for each project will be submitted to your Board for
approval before advertising for bids.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the recommended actions will allow the County to better manage the overall
SB 1953 compliance program in a comprehensive manner, which will minimize the
disruption of key medical services to the public.
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CONCLUSION

Please return an adopted copy of this letter to the Chief Administrative Office (Capital
Projects Division), Health Services, and Public Works.

Respectfully submitted,

DONALD L. WOLFE DAVID E. JANSSEN
Director of Public Works Chief Administrative Officer

BRUCE A. CHERNOF, M.D.
Director and Chief Medical Officer

AKM:njc
U:\pmdi\health\SB1953\sb1953\BOARD LETTERS\BL-Compliance Plan.doc

Enc.

cc: County Counsel
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REFER TO FILE:

Mr. Chris Tokas

Office of Statewide Health Planning and Development
Facilities Development Division

1600 9th Street, Room 450

Sacramento, CA 95814

Dear Mr. Tokas:

HARBOR-UCLA MEDICAL CENTER

SENATE BILL 1953 REVISED COMPLIANCE PLAN

OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITY NO. 11809

In response to Senate Bill 1953 regulations, we are enclosing the revised Compliance
Plan for Harbor-UCLA Medical Center. This report is being submitted as an update to
the original November 22, 2000, Compliance Plan and also responds to the Office of
Statewide Health Planning and Development's review comments in Appendix B.

This report was prepared by URS Corporation. If you have any questions, please
contact me at (626) 300-2333 or Mr. Wiliam E. Gates of URS Corporation at
(213) 996-2379.

Very truly yours,

L. WOLFE
Public Works

ANDREW KXMOEY
Senior Capital Projects Manager
Project Management Division |

GBB:njc

Ui\pmdhhealth\SB1953\sb1953\HU 2006 LACo Compl Plan trans Itr to OSHPD.doc

Enc.

cc:  Chief Administrative Office (Dawn McDivitt, Tracy Jue)
Department of Health Services (John Shubin, Tecla Mickoseff)
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October 23, 2006

Mr. Andrew K. Moey

Capital Projects Program Manager
Project Management Division I, 5" Floor
Los Angeles County

Department of Public Works

900 South Fremont Avenue

Alhambra, California 91803 -1331

Re: SB 1953 Seismic Evaluation Project
Los Angeles County Contract #PW-11917
URS Project No. 29403740

Subj: Revised Compliance Plan
Harbor-UCLA Medical Center

Dear Mr. Moey:

Enclosed are eight copies of the Revised Compliance Plan under SB 1953 for Harbor-
UCLA Medical Center. This report is being submitted for formal review by the hospital
administration and approval by the Board of Supervisors.

Thank you for your review and assistance in completing this document. If you have any
questions, please contact me at 213/996-2379.

Sincerely,

William E. Gates, S.E.
Vice President

cc: Leland Nakaoka

URS Corporation

915 Wilshire Boulevard, Suite 700
Los Angeles, CA 90017-3437

Tel: 213.996.2200

HU trans URS Plan to LACO
Fax: 213.996.2458
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SECTION 1

INTRODUCTION
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1.1

1.2

1.3

SENATE BILL 1953
REVISED COMPLIANCE PLAN
HARBOR-UCLA MEDICAL CENTER
TORRANCE, CALIFORNIA

1.0 INTRODUCTION

Purpose

This report describes Los Angeles County’s compliance plan to address the identified
seismic deficiencies of the Harbor - UCLA Medical Center as required by SB 1953

regulations.
Existing Hospital

The Harbor - UCLA Medical Center is licensed for 553 beds including 514 general
acute care beds and is located at 1000 West Carson Street, Torrance, California.

At the time of the initial November 22, 2000 Compliance Plan, the Medical Center
had nine buildings that were subject to SB 1953 evaluation and retrofit requirements:

01A  Main Hospital Building — Patient Tower
0IB  Main Hospital Building — North Wing
01C  Main Hospital Building — South Wing
01D  Main Hospital Building — Cafeteria

01E  Main Hospital Building — FCLC

02 PCDC Building

04A  Central Plant Building

04B  Central Plant West Expansion

07 Communications Building 2 East

Several of these buildings were found to have structural and/or nonstructural seismic
deficiencies that required upgrade by the 2002, 2013, and 2030 milestone dates as
described in this report.

New Construction

In order to increase the emergency power generating capacity to the entire campus,
Harbor — UCLA Medical Center initiated an Emergency Power System Project which
was completed in 2002. One element of the project was the construction of a standalone
one-story, 6,500 sq. ft. Emergency Generator Building (04C) as shown in Figure 3-2.
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In addition, a Surgery/Emergency Replacement Project is planned which includes a
new 3-story 190,000 square foot Surgery/Emergency Addition (08A) and an adjacent
8-story Elevator Tower (08B) to be constructed adjacent to the existing Main Hospital
Building. The new departments provided in this addition will replace the existing
Surgery, Emergency and Central Sterile departments of the Main Hospital in their
entirety.

The new Surgery / Emergency Replacement building is scheduled to be completed in
2010, enabling replacement and subsequent delicensing of the existing departments
prior to the 2013 milestone date. It will also require upgrades to the Central Plant per
the 2001 CBC. The new construction and upgrades are described further in Section 2
of this report.

1.4 Assumptions

The California Constitution prohibits the County of Los Angeles (County) from
incurring any indebtedness or liability which would exceed in any one fiscal year the
income and revenue of the County for such year, without the assent of two-thirds of
the qualified voters of the County. Accordingly, the County cannot commit to make
the required retrofits to the facility unless and until it has encumbered all the funds
required to pay for the retrofits. Such encumbrances do not occur until specific
contracts are approved for funding by the County. Such contracts cannot be approved
until an environmental assessment of the retrofits is completed.

Los Angeles County’s needs for medical services in the year 2030 and beyond is
unknown at this time. Therefore, the seismic upgrade requirements for the year 2030
milestone date have not been studied. Considering the stringent structural and
nonstructural seismic performance requirements for the year 2030 milestone, retrofit
of the existing buildings is generally considered unfeasible. Thus, the buildings
identified as structurally deficient are assumed to be delicensed by 2030 and may be
replaced with new seismically conforming buildings if the County determines that
replacement of some or all of the acute care beds is necessary to meet the County’s
health care needs at that time.

1.5  Report Content

» Introduction

- Site vicinity map and building photographs

« Narrative description of compliance plan for various SB 1953 milestone dates
+ Compliance site plans for various SB 1953 milestone dates

- Existing and planned building status matrices

«  Schedule for design and construction of the planned activities

» References

+ SB 1953 Requirements and Terminology (Appendix A)

» OSHPD Review Comments and Backchecks with response (Appendix B)
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1.6  Vicinity Maps and Photographs

Torrance, California

HARBOR - UCLA MEDICAL CENTER

Los Angeles County
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PCDC BUILDING

it

MAIN HOSPITAL BUILDING -
PATIENT TOWER

PATIENT TOWER

PHOTOGRAPHS

HARBOR - UCLA MEDICAL CENTER

Los Angeles County
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SECTION 2

COMPLIANCE PLAN
DESCRIPTION
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2.0 COMPLIANCE PLAN DESCRIPTION

As of this year (2006), Los Angeles County’s Harbor - UCLA Medical Center in
Torrance, California, consists of 103 buildings on a campus of 72 acres. Of these
buildings, ten are Acute Care Hospital Buildings that are included in this report under SB

1953.

2.1 By the Year 2002

2.2 By the Year 2013

The County provided bracing and anchorage of the following
systems to achieve an NPC-2 rating for all SB 1953 related
buildings and equipment on the site:

« Communications Systems
+ Emergency Power Systems
» Emergency Lights and Signs

The fire alarm and bulk medical gas storage systems were
installed with OSHPD approvals and are already compliant.

The following buildings will meet or exceed SPC-2 and NPC-3
ratings when brought into compliance with NPC-2
requirements (see Sections 3.0 Site Plans and Section 4.0
Building Matrices):

»  Main Hospital Building — Cafeteria (01D)
« Main Hospital Building — FCLC (01E)

» Central Plant West Expansion (04B)

« Communications Building 2 East (07)

The County will have upgraded the following SPC-1 and/or
NPC-2 rated buildings to SPC-2 and NPC-3 rating by retrofit
strengthening or by analysis:

+ Main Hospital Building — Patient Tower (01A)

+ Main Hospital Building — North Wing (01B)

» Main Hospital Building — South Wing (01C)

» PCDC Building (02)

» Central Plant Building (04A)

A new Emergency Generator Building (04C) was completed in
2002 and added to the Acute Care Facilities.

In addition, the County will have constructed the new Surgery /
Emergency Addition (08A) with associated Elevator Tower
(08B). Among other things, this project will provide new
Surgery, Emergency and Central Sterile departments that
entirely replace their existing counterparts currently located in
the Main Hospital Building (01A, 01B and 01C). This
alleviates the need for NPC-3 retrofit in these areas.
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2-3 By the year 2030

The Surgery / Emergency Addition will be SPC-5 and NPC -4
compliant upon completion of construction. In addition, per
the 2001 CBC, the Central Plant serving this new construction
will also be upgraded to NPC-4 (Note: the Central Plant is
already SPC-4 compliant).

All other buildings on campus are functionally independent of
the hospital and require no SB 1953 upgrade work.

All buildings indicated on the Compliance Site Plans in Section
3 and Building Matrices in Section 4 will be delicensed.
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SECTION 3

COMPLIANCE SITE PLANS
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SB 1953 COMPLIANCE PLAN
HARBOR - UCLA MEDICAL CENTER

SECTION 4

EXISTING AND PLANNED BUILDING MATRICES



Table 4-1
HARBOR - UCLA MEDICAL CENTER
Existing at 2000 and Planned Buildings Matrix for 2002

Ay e Status
014 | Main Hospital Bldg— 1 ¢ o 2 2 1 2 2002 ®
Patient Tower
Main Hospital Bldg — (R)
01B North Wing 9 1 1 1 3 2002
Main Hospital Bldg — (R)
01C South Wing 9 1 1 1 2 2002
01D Main H.ospltal Bldg — 9 4 4 1 3 2002 ®
Cafeteria
Main Hospital Bldg — (R)
01E FCLC 1,4 2 2 1 4 2002
02 | PCDC Building 3 3 3 1 2 2002 ®
04A | Central Plant Building | 9, 3,4 4 4 1 2 2002 ®
04B Central 'Plant West 5 4 4 ! 4 2002 ®
Expansion
- Communications . 4 4 | A 3 2002 ®
Building 2 East

M Refer to Appendix A for definition of heading terms and abbreviations

@ Status by: may include retrofit (R), delicensed (D), or new construction (N). NC indicates no change in status for the stated
period




Table 4-2

HARBOR-UCLA MEDICAL CENTER
Existing at 2002 and Planned Buildings Matrix for 2013

o A | Bldg o SPC m sPC |[NPC™ INPC  |Status
STEN |Budng _ | Type | Existing | Planned | Existing | Planned | By®
014 | Main Hospital Bldg— | ¢ 4 2 2 2 3 2013 ®

Patient Tower
Main Hospital Bldg — (R)
01B North Wing 9 1 2 2 3 2013
Main Hospital Bldg — (R)
01C South Wing 9 1 2 2 3 2013
01D Main Hospltal Bldg — 9 4 4 3 3 NC
Cafeteria
Main Hospital Bldg —
01E FCLC 1,4 2 2 4 4 NC
02 | PCDC Building 3 3 3 2 3 2013 ™
04A | Central Plant Building | 9, 3, 4 4 4 2 4 2013 ®
04B Central'Plant West 5 4 4 4 4 NC
Expansion
o4c | Emergency Generator | 4 NA 5 NA 4 2003 ™
Building
07 Communications 1 4 4 3 3 NC
Building 2 East
Surgery/Emergency N)
08A . 3 N/A 5 N/A 4 2010
Addition
08B | Elevator Tower 9 N/A 5 N/A 4 2010V

' Refer to Appendix A for definition of heading terms and abbreviations

2 Status by: may include retrofit (R), delicensed (D), or new construction (N). NC indicates no change in status for the stated

period




Table 4-3
HARBOR-UCLA MEDICAL CENTER

Existing at 2013 and Planned Buildings Matrix for 2030

N

oo e \ tatus
STEN | Building Bl Vo2
SR L | Planned = | By®
01A Ma}n Hospital Bldg - 8,9 Delicensed Delicensed | 2030 ®
Patient Tower
Main Hospital Bldg — . : (D)
01B North Wing 9 Delicensed Delicensed | 2030
01C Main Hogpltal Bldg - 9 Delicensed Delicensed | 2030 @
South Wing
01D Main H'ospltal Bldg — 9 Delicensed Delicensed | 2030 ®
Cafeteria
Main Hospital Bldg — . . (D)
01E FCLC 1,4 Delicensed Delicensed | 2030
02 | PCDC Building 3 Delicensed Delicensed | 2030 @
04A | Central Plant Building | 9, 3,4 Delicensed Delicensed | 2030 P
04B Central‘Plant West 5 Delicensed Delicensed | 2030 (P
Expansion
Emergency Generator . . (D)
04C iy 13 Delicensed Delicensed | 2030
Building
Communications . . (D)
07 Building 2 East 1 Delicensed Delicensed | 2030
Surgery/Emergency . . D)
08A . 3 Delicensed Delicensed | 2030
Addition
08B | Elevator Tower 9 Delicensed Delicensed | 2030 ®

" Refer to Appendix A for definition of heading terms and abbreviations

@ Status by: may include retrofit (R), delicensed (D), or new construction (N). NC indicates no change in status for the stated
period




SB 1953 COMPLIANCE PLAN
HARBOR - UCLA MEDICAL CENTER

SECTION 5

COMPLIANCE PLAN SCHEDULE
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BACKGROUND

Senate Bill 1953 requires that California hospitals develop a Compliance Plan to eliminate
seismically unsafe buildings by 2008 and to upgrade all General Acute Care hospitals to a level
of functionality following earthquake as specified by the Office of Statewide Health Planning
and Development (OSHPD) by the year 2030. The compliance plan must be submitted to
OSHPD by January 1, 2001 for review and approval.

OSHPD has developed an evaluation procedure for hospital buildings to categorize the structural
system and nonstructural components by relative life risk and functionality under earthquake.
The Structural Performance Categories (SPCs) range from unsafe for hospital patients (SPC-1) to
fully safe and functional (SPC-5).

Since nonstructural components and equipment play a key role in providing hospital services and
also represent a potential source of injury to the patient, SB 1953 requires the complete review of
all nonstructural components for structural anchorage and bracing. The emergency services must
be brought up to OSHPD seismic standards by January 1, 2002. The nonstructural elements that
could fall and injure or disrupt functions in selected Acute Care areas must be upgraded to
OSHPD standards by 2008. The full Acute Care Hospital must be upgraded to OSHPD
standards by 2030.

Not all hospitals will require seismic upgrade to comply with SB 1953. Those designed and
constructed under OSHPD’s review and approval since 1983 are automatically considered
conforming. All that is required is proof of permit. Hospitals designed and constructed prior to
1973 are considered nonconforming and all will require detailed structural and nonstructural
review. Unless they are proven to be life safe (SPC-2) they will have to be upgraded from the
unsafe status (SPC-1) or removed from service as a hospital by 2008.

Hospitals designed and constructed between 1973 and 1983 and reviewed by OSA are a mixed
situation. They are partially conforming. The structure may meet hospital life safety standards,
but nonstructural equipment may not. Both the structural and nonstructural elements will require
an evaluation by the structural engineer to determine the Seismic Performance Category.

OSHPD requires a formal evaluation report be filed by the hospital no later than January 1, 2001
on all the General Acute Care Facilities listed on the license except free standing Skilled Nursing
Building, non acute care Psychiatric Hospitals, and out patient clinics where more than 75% of
the patients are out patients. The Compliance Plan defines how the nonconforming buildings
will be brought into conformance or decommissioned by the year 2008 and 2030.
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SENATE BILL 1953 REQUIREMENTS and GLOSSARY of TERMS

Senate Bill 1953 (SB 1953) has established a series of interim milestone dates for progressively
bringing all hospitals into full seismic compliance with California Building Codes by January 1,
2030. The level of building compliance with SB 1953 requirements is defined by:

o Structural Performance Categories (SPC-1 thru SPC-5) and
« Nonstructural Performance Categories (NPC-1 thru NPC-5).

By January 1, 2002 all five essential systems (i.e., Emergency Power, Bulk Medical Gas Storage,
Communications, Fire Alarm and Emergency Lights and Signs) must meet the NPC-2 level of
compliance.

By January 1, 2008 all hospital buildings must meet minimum life safety requirements for
earthquake which is complying with SPC-2 rating. Buildings housing Critical Care service areas
or source equipment serving these areas must also meet NPC-3 rating by 2008. These ratings are
the minimum for continued operation of hospital buildings until January 2030. Los Angeles
County has applied for an extension of the 2008 deadline to 2013.

To operate the hospital building beyond January 2030, the structure must be rated SPC-3, SPC-4,
or SPC-5 and nonstructurally it must be rated NPC-5.

STRUCTURAL PERFORMANCE CATEGORIES (SPC)
SPC1

Buildings posing a significant risk of collapse and a danger to the public. These buildings must
be brought up to the SPC 2 level by January 1, 2008 or be removed from acute care service.

SPC2

Buildings in compliance with the pre-1973 California Building Standards Code or other
applicable standards, but not in compliance with the structural provisions of the Alquist Hospital
Facilities Seismic Safety Act. These buildings do not significantly jeopardize life, but may not
be repairable or functional following strong ground motion. These buildings must be brought
into compliance with the structural provisions of the Alquist Hospital Facilities Seismic Safety
Act, its regulations, or its retrofit provisions by January 1, 2030 or be removed from acute care
service.

SPC3

Buildings in compliance with the structural provisions of the Alquist Hospital Facilities Seismic
Safety Act, utilizing steel moment resisting frames in regions of high seismicity as defined in
Section 4.2.10 and constructed under a permit issued prior to October 25, 1994. These buildings
may experience structural damage which does not significantly jeopardize life, but may not be
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repairable or functional following strong ground motion. Buildings in this category will have
been constructed or reconstructed under a building permit obtained through OSHPD.

SPC 4

Buildings in compliance with the structural provisions of the Alquist Hospital Facilities Seismic
Safety Act, but may experience structural damage which may inhibit ability to provide services
to the public following strong ground motion. Buildings in this category will have been
constructed or reconstructed under a building permit obtained through OSHPD. These buildings
may be used to January 1, 2030 and beyond.

SPC S

Buildings in compliance with the structural provisions of the Alquist Hospital Facilities Seismic
Safety Act, and reasonably capable of providing services to the public following strong ground
motion. Buildings in this category will have been constructed or reconstructed under a building
permit obtained through OSHPD. These buildings may be used without restriction to January 1,
2030 and beyond.

NONSTRUCTURAL PERFORMANCE CATEGORY (NPC)

NPC1

Buildings with equipment and systems not meeting the bracing and anchorage requirements of
any other NPC.

NPC2

The following systems are braced or anchored in accordance with Part 2, Title 24:

« communications systems;

+ emergency power system;

 bulk medical gas systems; and

« fire alarm systems.

« emergency lighting equipment and signs in the means of egress.

NPC3

The building meets the criteria for NPC “2” and in Critical Care Areas, clinical laboratory

service spaces, pharmaceutical service spaces, radiological service spaces, and central and sterile

supply areas, the following components meet the bracing and anchorage requirements of Part 2,

Title 24:

 Nonstructural components, listed in the 1995 CBC, Part 2, Title 24, Table 16A-O, Part 2;
and

+ Equipment, as listed in the 1995 CBC, Part 2, Title 24, Table 16A-O, “Equipment” including
equipment in the physical plant that service these areas.
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Exceptions:
1. Seismic restraints need not be provided for cable trays, conduit and HVAC

ducting. Seismic restraints may be omitted from piping systems, provided that an
approved method of preventing release of the contents of the piping system in the
event of a break is provided.

2. Only elevator(s) selected to provide service to patient, surgical, obstetrical, and
ground floors during interruption of normal power need meet the structural
requirements of Part 2, Title 24.

« Fire sprinkler systems comply with the bracing and anchorage requirements of NFPA 13,
1994 edition or subsequent applicable standards.

Exception: Rural acute care hospital facilities in Seismic Zone 3 shall comply with the
bracing and anchorage requirements of NFPA 13, 1994 edition or subsequent applicable
standards by January 1, 2013.

NPC 4

The building meets the criteria for NPC 3 and all architectural, mechanical, electrical systems,
components and equipment, and hospital equipment meet the bracing and anchorage
requirements of Part 2, Title 24. This category is for classification purposes of the Office of
Emergency Services.

NPC §

The building meets the criteria for NPC 4 and on-site supplies of water and holding tanks for
wastewater, sufficient for 72 hours emergency operations, are integrated in to the building
plumbing systems. As an alternative, hook-ups to allow for the use of transportable sources of
water and sanitary waste water disposal have been provided. An on-site emergency system as
defined within Part 3, Title 24 is incorporated into the building electrical system for critical care
areas. Additionally, the system shall provide for radiological service and an onsite fuel supply
for 72 hours of acute care operation.
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COMMON BUILDING TYPES

Building Type 1 — Wood, Light Frame

Building Type 2 — Wood, Commercial and Industrial

Building Type 3 — Steel Moment Frame

Building Type 4 — Steel Braced Frame

Building Type 5 — Steel Light Frame

Building Type 6 — Steel Frame with Concrete Shear Walls

Building Type 7 — Steel Frame with Infill Shear Walls

Building Type 8 — Concrete Moment Frame

Building Type 9 — Concrete Shear Walls

Building Type 10 — Concrete Frame with Infill Shear Walls

Building Type 11 — Precast / Tilt-up Concrete Walls with Lightweight Flexible Diaphragm
Building Type 12 — Precast Concrete Frames with Concrete Shear Walls

Building Type 13 — Reinforced Masonry Bearing Walls with Wood or Metal Deck Diaphragms
Building Type 14 — Reinforced Masonry Bearing Walls with Precast Concrete Diaphragms
Building Type 15 — Unreinforced Masonry (URM) Bearing Wall Buildings
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APPENDIX B

OSHPD REVIEW COMMENTS AND BACKCHECKS WITH
RESPONSE
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November 16, 2006

Mr. Patrick Rodgers

Senior Structural Engineer

SB 1953 Seismic Retrofit Program

Facilities Development Division

Office of Statewide Health Planning and Development
1600 Ninth Street, Room 420

Sacramento, CA 95814

Re: Harbor — UCLA Medical Center #11809
1000 W. Carson Street, Torrance, California 90502
URS Project No. 29403740

Subj: OSHPD’s Review Comments on SB 1953 Compliance Plan Report
Dear Mr. Rodgers,

URS Corporation previously submitted an SB 1953 Compliance Plan Report for Harbor -
UCLA Medical Center which was dated November 22, 2000. The report was reviewed
by OSHPD in a letter of February 7, 2002, a copy of which is enclosed. A revised
Compliance Plan dated November 16, 2006 has been prepared that incorporates
OSHPD’s Review Comments and the significant changes in the Master Plans and
Schedules for compliance with SB 1953 that have occurred over the past six years. As a
result, many of the comments raised by OSHPD in the 2002 review are no longer
applicable.

Even though the original Compliance Plan of November 22, 2000 is now obsolete, we
have prepared this letter to make the record complete by responding to OSHPD’s review
comments. The following represents the disposition of the five OSHPD review
comments in the February 7, 2002 letter:

1. The Revised Compliance Plan has the Structural Engineer of Record’s seal on the
cover as requested.

2. SB 1953 Compliance Plan Schedule:

2a. The Revised Compliance Plan has been completely reworked to incorporate
the comments from OSHPD and current OSHPD review practices which have
evolved since 2002, see Section 5 of the Revised Compliance Plan Report.

2b. All of the buildings on the site are affected by the NPC-2 project. Some
buildings are affected directly and others are affected indirectly by the SB
1953 requirements for site-wide compliance of emergency communications
systems, etc.

URS Corporation

915 Wilshire Boulevard, Suite 700
Los Angeles, CA 90017-3437

Tel: 213.996.2200

Fax: 213.996.2458
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3.

2c. The SPC-2 and NPC-3 upgrades currently are planned for construction under
one project. However, due to County funding and other restrictions in access
to the building areas, multiple projects may be performed in order to meet the
SB 1953 compliance schedule.

The existing and planned Buildings Matrix and the 2002 Site Plan indicate
various buildings on the site will be upgraded to NPC-3 or NPC-4 by the 2002
milestone (January 1, 2002). However, the schedule shows only NPC-2 projects
will be performed to the end of 2001. The reason all buildings on the site are not
classified NPC-2 upon completion of the NPC-2 compliance requirements is
fairly obvious. Either the buildings have no NPC-3 compliance requirements
associated with them and automatically rise to this level upon completion of NPC-
2 upgrade or they are fully compliant under OSHPD permits and reach an NPC-4
status upon completion of the site wide NPC-2 compliance requirement. Further
studies since the original Compliance Plan was developed in 2000 have shown
that the North Wing (01B) does in fact have NPC-3 supply storage areas and other
functions which render it an NPC-2 upon compliance with the NPC-2 milestone.
This fact has been incorporated in the revised Buildings Matrix, Site Plans and
Schedules of the Revised Compliance Plan Report.

The following is specific information on the function of three buildings shown on
the site plans as requested.

4a. Warehouse #1 (05) is a former hospital laundry building that is now used as
overflow storage space. Primary storage spaces are provided within the
existing main hospital, and these spaces exceed the code-required 20 square
feet per licensed bed.

4b. Warehouse#2 is used for holding equipment that is awaiting salvage pick-up.
A portion of the building houses a nonfunctioning ETO sterilizer. It is also
used as a postal facility.

4c. Building 1 East-Quality Assessment Resource Management is an office
building used for administrative support services to the hospital departments
of Surgery and Anesthesia.

4d. None of these buildings provide supplementary services in accordance with
Section 420A.21 through 420A.52, Part 11, Title 24 CCR.

T-shaped structure on existing site plans at the North side of the Main Hospital
Building is an attached canopy to the North Wing of the hospital. Under the
present Compliance Plans for the building it will be demolished and not replaced.

G:\2006 LACO\COMPLIANCE PLAN\HARBOR - UCLA\HU trans URS BC Review to OSHPD.doc
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Section 1.3 of the Revised Compliance Plan for Harbor - UCLA Medical Center
documents the new construction that will be added to the site as part of SB 1953
compliance requirements.

If you have any questions about this Revised Compliance Plan and the response to
OSHPD’s letter of February 7, 2002, please feel free to contact the undersigned at

213.996.2379 or contact Mr. Andrew K. Moey of the Los Angeles County Department of
Public Works at 626.300.2333.

Sincerely,

URS Corporation

William E. Gates, S.E.
Vice President

ec: Andrew K. Moey

enc: OSHPD letter of February 7, 2002
OSHPD letter of March 2, 2005

G:\2006 LACO\COMPLIANCE PLAN\HARBOR - UCLA\HU trans URS BC Review to OSHPD.doc



JSTATE OF CALIFORNIA - HEALTH AND HUMAN SERVICES AGENCY GRAY DAVIS, Govemnor

OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
. 1600 Sth Street, Room 420
Sacramento, California 85814
(916) 654-3362 FAX (916) 654-2973

February 07, 2002

William E. Gates

Dames & Moore

911 Wilshire Blvd., 8th Floor
Los Angeles, CA 90017

RE: Los Angeles Co. Harbor - UCLA Medical Center - 11809
1000 West Carson Street - Torrance, CA 90502

Dear William E. Gates:

We are in receipt of your Compliance Plan dated November 22, 2000 for the above
named facility and have reviewed your Compliance Plan as allowed by the
completeness of your submittal.

J The following are review comments based on your present submittal. You should
expect additional comments on any subsequent new contents provided for our review.
Note also that revisions to the Structural Evaluation Report and/or the Nonstructural
b Evaluation Report may require revisions to, and resubmittal of, the Compliance Plan.
All plans are processed in order of receipt.

Although the submitted plan has been reviewed, it will not be approved until the
following items have been received, reviewed, and approved by OSHPD:

1. All Compliance Plans shall be signed and stamped by the Architect or Structural
Engineer of Record. :

2. SB 1953 Compliance Plan Schedule: Please revise the Compliance Plan Schedule
to indicate the buildings to be affected by each construction phase. Will all buildings
be affected by the NPC-2 project? Will the SPC-2 and NPC-3 upgrades be
constructed under one project?

3. The 2002 Existing and Planned Buildings Matrix and the 2002 Site Plan indicate the
North Wing (01B), Cafeteria (01D), FCLC (01E), Central Plant West Expansion
(04B) and Communications Building (07) will be upgraded to NPC-3 or NPC-4 by the
2002 milestone (January 1, 2002). However, the Schedule shows only NPC-2
projects through the end of 2001. Please reconcile this difference and verify that
these buildings will be upgraded as indicated.

4. Please provide specific information about the function of Warehouse #1 (05),
Warehouse #2 and Building 1 East-Quality Assessment Resource Management
shown on the Site Plans. If these buildings provide support services or

D supplementary services in accordance with Sections 420A.21 through 420A.52, Part
2, Title 24, C.C.R,, they shall be evaluated as hospital buildings.



Los Angeles Co. Harbor-UCLA Medical Center - 11809
February 07, 2002
Page 2 of 2

5. Ex[sting Site Plan: Is the T shaped structure to the north of the Main Hospital
Eu'lllg'mg (01) a free-standing canopy? If so, it shall be evaluated as a separate
uilding.

If you need further information regarding SB 1953, you may visit our web site at
www.oshpd.state.ca.us, or you may contact us through lve Laske at (916) 654-3703.
Sincerely,

John Tehaney

Hospital Seismic Retrofit Program

cc. Andrew K. Moey, Principal Facilities Project Manager
File



) oS 7pd "Equitable Healthcare Accessibility for California”
Office of Statewide Health Planning and Development

Facilities Development Division
' 1600 Ninth Street, Room 420
Sacramento, California 95814
(916) 654-3362
Fax (9168) 654-2973
www.oshpd.ca.gov/fdd

March 02, 2005

William E. Gates

URS Corporation

911 Wilshire Blvd., Suite 700
Los Angeles, CA 90017

RE: Los Angeles Co Harbor - UCLA Medical Center - 11809
1000 West Carson St., Box 1 - Torrance, CA 90502
Approval of NPC 1 Evaluated Building(s)

Dear William E. Gates:
We have reviewed your seismic evaluation report submitted for the referenced facility.

This letter constitutes an approval for the NPC 1 non-structural seismic performance
rating you have assigned for the following “hospital building(s)™:

) 01A  Main Hospital Building - Patient To  NPC 1
01B Main Hospital Building-North Wing NPC 1
01C Main Hospital Building - South Wing NPC 1
01D Main Hospital Building — Cafeteria NPC 1

01E Main Hospital Building - FCLC NPC 1
02 PCDC Building NPC 1
04A Central Plant Building NPC 1
04B Central Plant West Expansion NPC 1
07 Communications Building 2 East NPC 1

If you need further information regarding SB 1953, you may visit our web site at
www.oshpd.state.ca.us, or you may contact us through lve Laske at (916) 654-3703.

Sincerely,

Chris Tokas
, Hospital Seismic Retrofit Program

Cc: File
Tecla Mickoseff, Administrator - Harbor UCLA Medical Center

State of California - Health and Human Services Agency
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COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

DONALD L. WOLFE, Director Telephone: (626) 458-5100
www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460
IN REPLY PLEASE
November 21 , 2006 ReFER TOFILE. P J-2

Mr. Chris Tokas

Office of Statewide Health Planning and Development
Facilities Development Division

1600 9th Street, Room 450

Sacramento, CA 95814

Dear Mr. Tokas:

LAC+USC MEDICAL CENTER

SENATE BILL 1953 REVISED COMPLIANCE PLAN

OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITY NO. 11810

In response to Senate Bill 1953 regulations, we are enclosing the revised Compliance
Plan for LAC+USC Medical Center. This report is being submitted as an update to the
original November 22, 2000, Compliance Plan and also responds to the Office of
Statewide Health Planning and Development's review comments in Appendix B.

This report was prepared by URS Corporation. If you have any questions, please
contact me at (626) 300-2333 or Mr. Wiliam E. Gates of URS Corporation at
(213) 996-2379.

Very truly yours,

DONALD L. WOLFE
Dir r of Public Works

ANDREW K. MOEY
Senior Capital Projects Manager
Project Management Division |

GBB:njc

U:\pmdhhealth\SB1953\sb1953\LU 061116 LACO Compl Plan trans ltr to OSHPD.doc

Enc.

cc: Chief Administrative Office (Norm Braverman)
Department of Health Services (John Shubin)
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October 23, 2006

Mr. Andrew K. Moey

Capital Projects Program Manager
Project Management Division I, 5™ Floor
Los Angeles County

Department of Public Works

900 South Fremont Avenue

Alhambra, California 91803 -1331

Re: SB 1953 Seismic Evaluation Project
Los Angeles County Contract #PW-11917
URS Project No. 29403740

Subj;: Revised Compliance Plan
LAC+USC Medical Center

Dear Mr. Moey:

Enclosed are eight copies of the Revised Compliance Plan under SB 1953 for LAC+USC
Medical Center. This report is being submitted for formal review by the hospital
administration and approval by the Board of Supervisors.

Thank you for your review and assistance in completing this document. If you have any
questions, please contact me at 213/996-2379.

Sincerely,

URS

William E. Gates, S.E.
Vice President

URS Corporation
915 Wilshire Boulevard, Suite 700
Los Angeles, CA 90017-3437

Tel: 213.996.2200
L
Fax: 213,996 2458 U trans URS Plan to LACO
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INTRODUCTION
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1.1

1.2

1.3

SENATE BILL 1953
REVISED COMPLIANCE PLAN
LAC + USC MEDICAL CENTER
LOS ANGELES COUNTY

1.0 INTRODUCTION
Purpose

This report describes Los Angeles County’s compliance plan to address the identified
seismic deficiencies of the LAC+USC Medical Center as required by SB 1953
regulations.

Existing Hospital

The LAC+USC Medical Center is licensed for 1,417 beds including 1,357 general
acute care beds and is located at 1200 North State Street, Los Angeles, California.

The Medical Center has ten buildings that are subject to SB 1953 evaluation and
retrofit requirements:

01 General Hospital

02 Central Plant

03 Women’s and Children’s Hospital

04 OPD Building

05 Electrical Station Zero

06 Telecommunications Building

07 Women’s and Children’s Hospital Warehouse
08 Medical Records Trailer 7B

09 Pharmacy Building

10 Pharmacy Trailer T25A

All of these buildings have structural and/or nonstructural seismic deficiencies that
require upgrade by the 2002, 2008, and 2030 milestone dates as described in this
report. Figure 3-1 illustrates the existing 2000 year Site Plan for this hospital campus.

New Construction

Four new buildings are now planned to replace the noncompliant General Hospital
Building and its supporting acute care facilities by 2006 and 2007, in time to meet the
2008 milestone deadline. These new buildings are shown on Figures 3-3 and 3-4 and
will occupy an area where non-SB 1953 hospital buildings were recently demolished.
The new replacement hospital buildings will consist of a Central Plant Building (11)
completed in 2006, and a Diagnostic and Treatment Building (12) and an Inpatient
Tower (13) to be completed in 2007. The Diagnostic and Treatment Building (12) is 5
stories and base-isolated. The Inpatient Tower (13) is 8 stories and licensed for 600
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beds. A fourth building added to the new replacement campus will be a 7-story, non-
acute care Outpatient Tower.

Assumptions

The California Constitution prohibits the County of Los Angeles (County) from
incurring any indebtedness or liability which would exceed in any one fiscal year the
income and revenue of the County for such year, without the assent of two-thirds of
the qualified voters of the County. Accordingly, the County cannot commit to make
the required retrofits to the facility unless and until it has encumbered all the funds
required to pay for the retrofits. Such encumbrances do not occur until specific
contracts are approved for funding by the County. Such contracts cannot be approved
until an environmental assessment of the retrofits is completed.

At this time, we believe that the replacement hospital project will fulfill the County’s
need to provide medical services beyond 2030.

Report Content

« Introduction

« Site vicinity map and building photographs

« Narrative description of compliance plan for various SB 1953 milestone dates
« Compliance site plans for various SB 1953 milestone dates

o Existing and planned building status matrices

« Schedule for design and construction of the planned activities

o References '

« SB 1953 Requirements and Terminology (Appendix A)

« OSHPD Review Comments and Backchecks with response (Appendix B)
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2.0 COMPLIANCE PLAN DESCRIPTION

Los Angeles County’s LAC+USC Medical Center in Torrance, California, currently
consists of 103 buildings on a campus of 72 acres. Of these buildings, ten are Acute Care
Hospital Buildings that are included under SB 1953.

2.1 By the Year 2002  The County provided bracing and anchorage of the following
systems to achieve an NPC-2 rating for all SB 1953 related
buildings and equipment on the site: '

+ Communications Systems

« Fire Alarm Systems

+ Emergency Power Systems

+ Emergency Lights and Signs

The bulk medical gas storage systems were installed with
OSHPD approvals and are already compliant.

2.2 By the Year 2008  All existing noncompliant buildings will be delicensed and
replaced. These include:

« General Hospital (01)

» Central Plant (02)

« Women’s and Children’s Hospital (03)

« OPD Building (04)

+ Electrical Station Zero (05)

+ Telecommunications Building (06)

« Women’s and Children’s Hospital Warehouse (07)
« Medical Records Trailer 7B (08)

+ Pharmacy Building (09)

« Pharmacy Trailer T25A (10)

The following buildings will be added to the Medical Center as
replacements:

Central Plant Building (11)
Diagnostic and Treatment Building (12)
Inpatient Tower (13)

These buildings will provide the services delicensed in the
noncompliant buildings. In addition a new Outpatient Tower
will be added to the campus as a nonhospital facility.

2.2 By the Year 2030  New buildings constructed before 2008 will be fully compliant
with SPC-5 and NPC-5 ratings. These are the following:

» Central Plant Building (11)
« Diagnostic and Treatment Building (12)
« Inpatient Tower (13)
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2.0 COMPLIANCE PLAN DESCRIPTION

Los Angeles County’s LAC+USC Medical Center in Torfance, Califorhia, ciurently
consists of 103 buildings on a campus of 72 acres. Of these buildings, ten are Acute Care
Hospital Buildings that are included under SB 1953, o ' ‘

2.1 By the Year 2002

2.2 By the Year 2008

2.2 By the Year 2030

The County provided bracing and anchorage of the following :
systems to achieve an NPC-2 rating for all SB 1953 related
buildings and equipment on the site: :

+ Communications Systems

+  Fire Alarm Systems

+ Emergency Power Systems

« Emergency Lights and Signs

The bulk medical gas storage systems were installed with
OSHPD approvals and are already compliant.

All existing noncompliant buildings will be delicensed and
replaced. These include:

*  General Hospital (01)

+  Central Plant (02)

«  Women’s and Children’s Hospital (03)

+ OPD Building (04) '

+  Electrical Station Zero (05)

« Telecommunications Building (06)

«  Women’s and Children’s Hospital Warehouse (07)
+ Medical Records Trailer 7B (08)

+  Pharmacy Building (09)

« Pharmacy Trailer T25A (10)

The following buildings will be added to the Medical Center as
replacements:

+  Central Plant Building (11)

+ Diagnostic and Treatment Building (12)

+ Inpatient Tower (13)

These buildings will provide the services delicensed in the
noncompliant buildings. In addition a new Outpatient Tower
will be added to the campus as a nonhospital facility.

New buildings constructed before 2008 will be fully compliant
with SPC-5 and NPC-5 ratings. These are the following:

»  Central Plant Building (11) \/va\ 3
/] ¥

« Diagnostic and Treatment Building (12)
: a

+ Inpatient Tower (13) W
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EXISTING AND PLANNED BUILDING MATRICES



Table 4-1
LAC+USC MEDICAL CENTER
Existing at 2000 and Planned Buildings Matrix for 2002

01 | General Hospital 9,6 1 1 1 2 2002 ®

02 | Central Plant 13 1 1 1 2 2002 ®

03 | Women’s and 9 1 1 1 2 2002 ®
Children’s Hospital

04 | OPD Building 9 1 1 1 2 2002 ®

05 | Electric “Station Zero” | 9 1 1 1 2 2002 ®

06 | Telecommunications 9 1 1 1 2 2002 ®
Building

07 | Women’s and 13 1 1 1 2 2002 ®
Children’s Hospital
Warehouse

08 | Medical Records 1 1 1 1 2 2002 ®
Trailer 7B

09 | Pharmacy Building 10 1 1 1 2 2002 ®

10 | Pharmacy Trailer 1 1 1 1 2 2002 ®
T25A

M Refer to Appendix A for definition of heading terms and abbreviations

Status by: may include retrofit (R), delicensed (D), or new construction (N). NC indicates no change in status for the stated
period



01

General Hospital

9,6

Table 4-2
LAC+USC MEDICAL CENTER
Existing at 2002 and Planned Buildings Matrix for 2008

1 Delicensed Delicensed | 2008 ©
02 | Central Plant 13 1 Delicensed 2 Delicensed | 2008 @
03 Women’s and 9 1 Delicensed 2 Delicensed 2008 (D)
Children’s Hospital
04 OPD Building 9 1 Delicensed 2 Delicensed | 2008 @
05 | Electric “Station Zero” 9 1 Delicensed 2 Delicensed | 2008 @
06 | Telecommunications 9 1 Delicensed 2 Delicensed | 2008 ®
Building
07 Women’s and 13 1 Delicensed 2 Delicensed 2008 (D)
Children’s Hospital
Warehouse
08 | Medical Records 1 1 Delicensed 2 Delicensed | 2008 @
Trailer 7B
09 | Pharmacy Building 10 1 Delicensed 2 Delicensed | 2008 ®
10 | Pharmacy Trailer 1 1 Delicensed 2 Delicensed | 2008 ©)
T25A
11 | Central Plant 9 N/A 5 N/A 4 2006 ™
12 | Diagnostic and 4, BI N/A 5 N/A 4 2007 ™
Treatment
13 | Inpatient Tower 4 N/A 5 N/A 4 2007 ™

M Refer to Appendix A for definition of heading terms and abbreviations
Status by: may include retrofit (R), delicensed (D), or new construction (N). NC indicates no change in status for the stated

period




Table 4-3
LAC+USC MEDICAL CENTER
Existing at 2008 and Planned Buildings Matrix for 2030

01 General Hospital 9,6 Delicensed | Delicensed | Delicensed | Delicensed NC

02 Central Plant 13 Delicensed | Delicensed | Delicensed | Delicensed NC

03 Women’s and 9 Delicensed | Delicensed | Delicensed | Delicensed NC
Children’s Hospital

04 OPD Building 9 Delicensed | Delicensed | Delicensed | Delicensed NC

05 Electric “Station Zero”’ 9 Delicensed | Delicensed | Delicensed | Delicensed NC

06 Telecommunications 9 Delicensed | Delicensed | Delicensed | Delicensed NC
Building

07 Women’s and 13 Delicensed | Delicensed | Delicensed | Delicensed NC
Children’s Hospital
Warehouse

08 Medical Records 1 Delicensed | Delicensed | Delicensed | Delicensed NC
Trailer 7B

09 Pharmacy Building 10 Delicensed | Delicensed | Delicensed | Delicensed NC

10 Pharmacy Trailer 1 Delicensed | Delicensed | Delicensed | Delicensed NC
T25A

11 | Central Plant 9 5 5 4 5 2030 ®

12 | Diagnostic and 4, BI 5 5 4 5 2030 ®
Treatment

13 | Inpatient Tower 4 5 5 4 5 2030 ®

M Refer to Appendix A for definition of heading terms and abbreviations
Status by: may include retrofit (R), delicensed (D), or new construction (N). NC indicates no change in status for the stated

period




SB 1953 COMPLIANCE PLAN
LAC + USC MEDICAL CENTER

SECTION 5

COMPLIANCE PLAN SCHEDULE
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County of Los Angeles

SB 1953 SEISMIC
EVALUATION AND
RETROFIT

Martin Luther King, Jr. /
Drew Medical Center

November 16, 2006
OSHPD Facility #12259




COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
DONALD L. WOLFE, Director Telephone: (626) 458-5100

www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

November 21, 2006 PJ-2

REFER TO FILE

Mr. Chris Tokas

Office of Statewide Health Planning and Development
Facilities Development Division

1600 9th Street, Room 450

Sacramento, CA 95814

Dear Mr. Tokas:

MARTIN LUTHER KING, JR./DREW MEDICAL CENTER

SENATE BILL 1953 REVISED COMPLIANCE PLAN

OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITY NO. 15801

In response to Senate Bill 1953 regulations, we are enclosing the revised Compliance
Plan for Martin Luther King, Jr./Drew Medical Center. This report is being submitted as
an update to the original November 22, 2000, Compliance Plan and in response to the.
Office of Statewide Health Planning and Development's review comments in
Appendix B.

This report was prepared by URS Corporation. If you have any questions, please
contact me at (626) 300-2333 or Mr. Wiliam E. Gates of URS Corporation at
(213) 996-2379.

Very truly yours,
D LD L. WOLFE
Dir r of Public Works

ANDREW K. MOEY
Senior Capital Projects Manager
Project Management Division |

GBB:njc

U:\pmdi\health\SB1953\sb1953\MLK trans LACo Plan to OSHPD.doc

Enc.

cc: Chief Administrative Office (Dawn McDivitt)
Department of Health Services (John Shubin)
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October 23, 2006

Mr. Andrew K. Moey

Capital Projects Program Manager
Project Management Division I, 5™ Floor
Los Angeles County

Department of Public Works

900 South Fremont Avenue —
Alhambra, California 91803 -1331

Re: SB 1953 Seismic Evaluation Project
Los Angeles County Contract #PW-11917
URS Project No. 29403740

Subj;: Revised Compliance Plan
Martin Luther King, Jr. / Drew Medical Center

Dear Mr. Moey:

Enclosed are eight copies of the Revised Compliance Plan under SB 1953 for the Martin
Luther King, Jr. / Drew Medical Center. This report is being submitted for formal review
by the hospital administration and approval by the Board of Supervisors.

Thank you for your review and assistance in completing this document. If you have any
questions, please contact me at 213/996-2379.

Sincerely,

William E. Gates, S.E.
Vice President

cc: Esther Diaz

URS Corporation
915 Wilshire Boulevard, Suite 700
Los Angeles, CA 90017-3437

Tel: 213.996.2200 KD trans URS Plan to LACO
Fax: 213.996.2458



URS

SB 1953 COMPLIANCE PLAN

MARTIN LUTHER KING, JR./ DREW MEDICAL CENTER

Section 1.0

Section 2.0

Section 3.0

Section 4.0

Section 5.0

Section 6.0

Appendix A
Appendix B

TABLE OF CONTENTS

Introduction

1.1 Purpose

1.2 Existing Hospital

1.3 Assumptions

1.4 Report Content

1.5 Vicinity Map and Photographs

Compliance Plan Descriptions
2.1 Year 2002
2.2 Year 2013
2.3 Year 2030

Compliance Site Plans
Existing Site Plan

Year 2002

Year 2013

Year 2030

Existing and Planned Buildings Matrices

Year 2002
Year 2013
Year 2030

Compliance Plan Schedule

References

Summary of Senate Bill 1953 Requirements and Terminology
OSHPD Review Comments and Backchecks with Response



URS SB 1953 COMPLIANCE PLAN

MARTIN LUTHER KING, JR./ DREW MEDICAL CENTER

LIST OF TABLES
Table No. Title Section
4-1 Existing at 2000 and Planned Buildings Matrix for year 2002 4
4-2 Existing at 2002 and Planned Buildings Matrix for year 2013 4
4-3 Existing at 2013 and Planned Buildings Matrix for year 2030 4
LIST OF FIGURES
Figure No. Title Section
3-1 Existing 2000 Site Plan 3
3-2 2002 Site Plan 3
3-3 2013 Site Plan 3
3-4 2030 Site Plan 3
5-1 Main Hospital Buildings - 01A, 01B and 01C 5
5-2 Emergency Waiting Room — 01D, Medical Records and 5
Laundry — 02, and Pediatric Acute Care - 06 5
5-3 Central Plant Phase I and I - 03A and 03B 5
5-4 " Cooling Tower - 04A and Cooling Tower Additions 1 & 2 - 04B 5
5-5 Trauma Center - 07 5
5

5-6 Hawkins Building - 08



SB 1953 COMPLIANCE PLAN
MARTIN LUTHER KING, JR./ DREW MEDICAL CENTER

SECTION 1

INTRODUCTION



‘JRS SB 1953 COMPLIANCE PLAN

MARTIN LUTHER KING, JR./ DREW MEDICAL CENTER

1.1

1.2

SENATE BILL 1953
REVISED COMPLIANCE PLAN
MARTIN LUTHER KING, JR./ DREW MEDICAL CENTER
LOS ANGELES, CAﬁLIF ORNIA

1.0 INTRODUCTION
Purpose

This report describes Los Angeles County’s compliance plan to address the identified
seismic deficiencies of the Martin Luther King, Jr. / Drew Medical Center as required
by SB 1953 regulations.

Existing Hospital

The Martin Luther King, Jr. / Drew Medical Center is licensed for 513 beds including
437 general acute care beds and is located at 12021 South Wilmington Avenue, Los
Angeles, California.

At the time of the initial November 22, 2000 Compliance Plan, the Medical Center
had twelve buildings that were subject to SB 1953 evaluation and retrofit
requirements:

01A  Main Hospital Building — Central Tower
01B  Main Hospital Building — North Tower
01C  Main Hospital Building — South Tower
01D Emergency Waiting Room
02 = Medical Records and Laundry
03A  Central Plant Phase I
03B  Central Plant Phase II
04A  Cooling Tower
04B  Cooling Tower Additions 1 & 2
06 Pediatric Acute Care
07 Trauma Center
08 Hawkins Building
Several of these buildings were found to have structural and/or nonstructural seismic

deficiencies that required upgrade by the 2002, 2013, and 2030 milestone dates as
described in this report.
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1.3 Assumptions

The California Constitution prohibits the County of Los Angeles (County) from
incurring any indebtedness or liability which would exceed in any one fiscal year the
income and revenue of the County for such year, without the assent of two-thirds of
the qualified voters of the County. Accordingly, the County cannot commit to make
the required retrofits to the facility unless and until it has encumbered all the funds
required to pay for the retrofits. Such encumbrances do not occur until specific
contracts are approved for funding by the County. Such contracts cannot be approved
until an environmental assessment of the retrofits is completed.

Los Angeles County’s needs for medical services in the year 2030 and beyond is
unknown at this time. Therefore, the seismic upgrade requirements for the year 2030
milestone date have not been studied. Considering the stringent structural and
nonstructural seismic performance requirements for the year 2030 milestone, retrofit
of the existing buildings is generally considered unfeasible. Thus, the buildings
identified as structurally deficient are assumed to be delicensed by 2030 and may be
replaced with new seismically conforming buildings if the County determines that
replacement of some or all of the acute care beds is necessary to meet the County’s
health care needs at that time.

14 Report Content

o Introduction

« Site vicinity map and building photographs

« Narrative description of compliance plan for various SB 1953 milestone dates
» Compliance site plans for various SB 1953 milestone dates

« Existing and planned building status matrices

« Schedule for design and construction of the planned activities

+ References '

« SB 1953 Requirements and Terminology (Appendix A)

« OSHPD Review Comments and Backchecks with response (Appendix B)
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1.5  Vicinity Map and Photographs

_:~,"~ 5 inmmﬂm

VICINITY MAP

Los Angeles, California

MARTIN LUTHER KING, JR./ DREW MEDICAL CENTER
Los Angeles County
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MARTIN LUTHER KING, JR. / MAIN HOSPITAL BUILDING
DREW MEDICAL CENTER (EAST ELEVATION)

HAWKINS BUILDING TRAUMA CENTER

PHOTOGRAPHS

MARTIN LUTHER KING, JR. / DREW MEDICAL CENTER

Los Angeles County



SB 1953 COMPLIANCE PLAN
MARTIN LUTHER KING, JR./ DREW MEDICAL CENTER

SECTION 2

COMPLIANCE PLAN
DESCRIPTION



ms SB 1953 COMPLIANCE PLAN

MARTIN LUTHER KING, JR./ DREW MEDICAL CENTER

2.0 COMPLIANCE PLAN DESCRIPTION

As of this year (2006), Los Angeles County’s Martin Luther King, Jr. / Drew Medical
Center in Los Angeles, California, consists of 17 buildings on a campus of 38 acres. Of

these buildings, 12 are acute care hospital buildings that are included in this report under
SB 1953.

2.1 By the Year 2002  The County will provide bracing and anchorage of the
following systems to achieve an NPC-2 rating for all SB 1953
related buildings and equipment on the site:

Communications Systems
Fire Alarm Systems
Emergency Power Systems
Emergency Lights and Signs

The bulk medical gas storage systems were installed with
OSHPD approvals and are already compliant.

The following buildings will meet or exceed SPC-2 and NPC-3
ratings when brought into compliance with NPC-2

requirements:

. Emergency Waiting Room (01D)
. Medical Records & Laundry (02)
. Pediatric Acute Care (06)

. Trauma Center (07)

2.2 By the Year 2013  The County will have upgraded the following SPC-1 and/or
NPC-2 buildings to an SPC-2 and NPC-3 rating:

. Main Hospital Building — Central Tower (01A)
. Main Hospital Building — North Tower (01B)
. Main Hospital Building — South Tower (01C)
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2.3By the Year 2030

The following buildings are SPC-4 and will be upgraded from
NPC-2 to NPC-3:

o Central Plant Phase I (03A)
o Central Plant Phase II (03B)

The following SPC-1 and NPC-2 building structures will be
upgraded to SPC-2 and NPC-3 rating (by 2003):

. Cooling Tower — Original (04A)
. Cooling Tower Additions 1 & 2 (04B)

The following SPC-4 and NPC-2 building will be upgraded to
NPC-3 rating (by 2003):

o Hawkins Building (08)

All other buildings on campus are functionally independent of
the hospital and require no SB 1953 upgrade work.

The site and SPC-5/NPC-4 compliant Trauma Center (07) will
be brought up to NPC-5 requirements.

The remaining buildings will be delicensed and replaced, as
necessary, with new seismically conforming buildings.
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The following buildings are SPC-4 and will be upgraded from
NPC-2 to NPC-3:

o Central Plant Phase I (03A)
o Central Plant Phase II (03B)

The following SPC-1 and NPC-2 building structures will be
upgraded to SPC-2 and NPC-3 rating (by 2003):

. Cooling Tower — Original (04A)
. Cooling Tower Additions 1 & 2 (04B)

The following SPC-4 and NPC-2 building will be upgraded to
NPC-3 rating (by 2003):

. Hawkins Building (08)

All other buildings on campus are functionally independent of
the hospital and require no SB 1953 upgrade work.

2.3By the Year 2030 The site and SPC-5/NPC-4 compliant Trauma Center (07) will
be brought up to NPC-5 requirements.

The remaining buildings will be delicensed and replaced, as
necessary, with new seismically conforming buildings.
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SECTION 3

COMPLIANCE SITE PLANS
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SB 1953 COMPLIANCE PLAN
MARTIN LUTHER KING, JR./ DREW MEDICAL CENTER

SECTION 4

EXISTING AND PLANNED BUILDING MATRICES



Table 4-1
MARTIN LUTHER KING, JR./ DREW MEDICAL CENTER
Existing at 2000 and Planned Buildings Matrix for 2002

Main Hospital Bldg -
01A al P £ 9 2002 ®
Central Tower
Main Hospital Bldg - (R)
01B North Tower 9 2002
Main Hospital Bldg - R)
o1c South Tower 9 2002
01D Emergency Waiting 13 2002 ®
Room
02 Medical Records & 9 2002 ®
Laundry
03A Central Plant - 9 2002 ®
Phase 1
Central Plant - (R)
03B Phase II 9 2002
04A Cothg Tower 8, 4 2002 ®
(Original)
Cooling Tower ®R)
04B | A dditions 1 & 2 8,9,4 2002
06 Pediatric Acute Care 3,4 2002 ®
07 | Trauma Center 4, BI 2002 ®
08 | Hawkins Building 9 2002 ®

M Refer to Appendix A for definition of heading terms and abbreviations

Status by: may include retrofit (R), delicensed (D), or new construction (N). NC indicates no change in status for the stated

period




Table 4-2
MARTIN LUTHER KING, JR./ DREW MEDICAL CENTER
Existing at 2002 and Planned Buildings Matrix for 2013

01A Main Hospital Bldg - 9 1 2013 ®
Central Tower
Main Hospital Bldg - ' (R)
01B North Tower ? I 2013
Main Hospital Bldg - ®)
01C South Tower 0 ! 2013
01D Emergency Waiting 13 4 NC
Room
02 Medical Records & 9 5 NC
Laundry
03A Central Plant - 9 4 2013 ®
Phase 1
Central Plant - (R)
03B Phase II 9 4 2013
04a | Cooling Tower 8 4 1 2003 ®
(Original)
Cooling Tower ®)
04B | Additions 1 & 2 89,4 ! 2003
06 Pediatric Acute Care 3,4 3 NC
07 Trauma Center 4, BI 5 NC
08 | Hawkins Building 9 4 2003 ®

" Refer to Appendix A for definition of heading terms and abbreviations

Status by: may include retrofit (R), delicensed (D), or new construction (N). NC indicates no change in status for the stated

period




Table 4-3
MARTIN LUTHER KING, JR./ DREW MEDICAL CENTER
Existing at 2013 and Planned Buildings Matrix for 2030

MMam dspl a g - ) . B ®)
01A 9 2 Delicensed Delicensed | 2030
Central Tower
01B Main Hospital Bldg - 9 2 Delicensed Delicensed | 2030 ®
North Tower
01C Main Hospital Bldg - 9 2 Delicensed Delicensed | 2030 ®
South Tower
o1p | Emergency Waiting 13 4 | Delicensed Delicensed | 2030 ®
Room
02 Medical Records & 9 2 Delicensed Delicensed | 2030 (@
Laundry
03A Central Plant - 9 4 Delicensed Delicensed | 2030 ®
Phase I
03B Central Plant - 9 4 Delicensed Delicensed | 2030 ®
Phase 11
04A Coqllpg Tower 8,4 2 Delicensed Delicensed | 2030 (¥
(Original)
Cooling Tower . . (D)
04B Additions 1 & 2 8,9,4 2 Delicensed Delicensed | 2030
06 | Pediatric Acute Care 3,4 3 Delicensed Delicensed | 2030 ®
07 | Trauma Center 4, BI 5 5 5 2030 ®
08 | Hawkins Building 9 4 Delicensed Delicensed | 2030

M Refer to Appendix A for definition of heading terms and abbreviations
Status by: may include retrofit (R), delicensed (D), or new construction (N). NC indicates no change in status for the stated

period
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SECTION 5§

COMPLIANCE PLAN SCHEDULE
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AND TERMINOLOGY



URS SB 1953 COMPLIANCE PLAN
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BACKGROUND

Senate Bill 1953 requires that California hospitals develop a Compliance Plan to eliminate
seismically unsafe buildings by 2008 and to upgrade all General Acute Care hospitals to a level
of functionality following earthquake as specified by the Office of Statewide Health Planning
and Development (OSHPD) by the year 2030. The compliance plan must be submitted to
OSHPD by January 1, 2001 for review and approval.

OSHPD has developed an evaluation procedure for hospital buildings to categorize the structural
system and nonstructural components by relative life risk and functionality under earthquake.
The Structural Performance Categories (SPCs) range from unsafe for hospital patients (SPC-1) to
fully safe and functional (SPC-5).

Since nonstructural components and equipment play a key role in providing hospital services and
also represent a potential source of injury to the patient, SB 1953 requires the complete review of
all nonstructural components for structural anchorage and bracing. The emergency services must
be brought up to OSHPD seismic standards by January 1, 2002. The nonstructural elements that
could fall and injure or disrupt functions in selected Acute Care areas must be upgraded to
OSHPD standards by 2008. The full Acute Care Hospital must be upgraded to OSHPD
standards by 2030.

Not all hospitals will require seismic upgrade to comply with SB 1953. Those designed and
constructed under OSHPD’s review and approval since 1983 are automatically considered
conforming. All that is required is proof of permit. Hospitals designed and constructed prior to
1973 are considered nonconforming and all will require detailed structural and nonstructural
review. Unless they are proven to be life safe (SPC-2) they will have to be upgraded from the
unsafe status (SPC-1) or removed from service as a hospital by 2008.

Hospitals designed and constructed between 1973 and 1983 and reviewed by OSA are a mixed
situation. They are partially conforming. The structure may meet hospital life safety standards,
but nonstructural equipment may not. Both the structural and nonstructural elements will require
an evaluation by the structural engineer to determine the Seismic Performance Category.

OSHPD requires a formal evaluation report be filed by the hospital no later than January 1, 2001
on all the General Acute Care Facilities listed on the license except free standing Skilled Nursing
Building, non acute care Psychiatric Hospitals, and out patient clinics where more than 75% of
the patients are out patients. The Compliance Plan defines how the nonconforming buildings
will be brought into conformance or decommissioned by the year 2008 and 2030.
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SENATE BILL 1953 REQUIREMENTS and GLOSSARY of TERMS

Senate Bill 1953 (SB 1953) has established a series of interim milestone dates for progressively
bringing all hospitals into full seismic compliance with California Building Codes by January 1,
2030. The level of building compliance with SB 1953 requirements is defined by:

o Structural Performance Categories (SPC-1 thru SPC-5) and
o Nonstructural Performance Categories (NPC-1 thru NPC-5).

By January 1, 2002 all five essential systems (i.e., Emergency Power, Bulk Medical Gas Storage,
Communications, Fire Alarm and Emergency Lights and Signs) must meet the NPC-2 level of
compliance.

By January 1, 2008 all hospital buildings must meet minimum life safety requirements for
earthquake which is complying with SPC-2 rating. Buildings housing Critical Care service areas
or source equipment serving these areas must also meet NPC-3 rating by 2008. These ratings are
the minimum for continued operation of hospital buildings until January 2030. Los Angeles
County has applied for an extension of the 2008 deadline to 2013.

To operate the hospital building beyond January 2030, the structure must be rated SPC-3, SPC-4,
or SPC-5 and nonstructurally it must be rated NPC-5.

STRUCTURAL PERFORMANCE CATEGORIES (SPC)
SPC1

Buildings posing a significant risk of collapse and a danger to the public. These buildings must
be brought up to the SPC 2 level by January 1, 2008 or be removed from acute care service.

SPC2

Buildings in compliance with the pre-1973 California Building Standards Code or other
applicable standards, but not in compliance with the structural provisions of the Alquist Hospital
Facilities Seismic Safety Act. These buildings do not significantly jeopardize life, but may not
be repairable or functional following strong ground motion. These buildings must be brought
into compliance with the structural provisions of the Alquist Hospital Facilities Seismic Safety
Act, its regulations, or its retrofit provisions by January 1, 2030 or be removed from acute care
service.

SPC3

Buildings in compliance with the structural provisions of the Alquist Hospital Facilities Seismic
Safety Act, utilizing steel moment resisting frames in regions of high seismicity as defined in
Section 4.2.10 and constructed under a permit issued prior to October 25, 1994. These buildings
may experience structural damage which does not significantly jeopardize life, but may not be
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repairable or functional following strong ground motion. Buildings in this category will have
been constructed or reconstructed under a building permit obtained through OSHPD.

SPC 4

Buildings in compliance with the structural provisions of the Alquist Hospital Facilities Seismic
Safety Act, but may experience structural damage which may inhibit ability to provide services
to the public following strong ground motion. Buildings in this category will have been
constructed or reconstructed under a building permit obtained through OSHPD. These buildings
may be used to January 1, 2030 and beyond.

SPC S

Buildings in compliance with the structural provisions of the Alquist Hospital Facilities Seismic
Safety Act, and reasonably capable of providing services to the public following strong ground
motion. Buildings in this category will have been constructed or reconstructed under a building
permit obtained through OSHPD. These buildings may be used without restriction to January 1,
2030 and beyond.

NONSTRUCTURAL PERFORMANCE CATEGORY (NPC)

NPC1

Buildings with equipment and systems not meeting the bracing and anchorage requirements of
any other NPC.

NPC2

The following systems are braced or anchored in accordance with Part 2, Title 24:

« communications systems;

« emergency power system;

« bulk medical gas systems; and

o fire alarm systems.

« emergency lighting equipment and signs in the means of egress.

NPC3

The building meets the criteria for NPC “2” and in Critical Care Areas, clinical laboratory

service spaces, pharmaceutical service spaces, radiological service spaces, and central and sterile

supply areas, the following components meet the bracing and anchorage requirements of Part 2,

Title 24:

» Nonstructural components, listed in the 1995 CBC, Part 2, Title 24, Table 16A-O, Part 2;
and

» Equipment, as listed in the 1995 CBC, Part 2, Title 24, Table 16A-O, “Equipment” including
equipment in the physical plant that service these areas.
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Exceptions:
1. Seismic restraints need not be provided for cable trays, conduit and HVAC

ducting. Seismic restraints may be omitted from piping systems, provided that an
approved method of preventing release of the contents of the piping system in the
event of a break is provided.

2. Only elevator(s) selected to provide service to patient, surgical, obstetrical, and
ground floors during interruption of normal power need meet the structural
requirements of Part 2, Title 24.

« Fire sprinkler systems comply with the bracing and anchorage requirements of NFPA 13,
1994 edition or subsequent applicable standards.

Exception: Rural acute care hospital facilities in Seismic Zone 3 shall comply with the
bracing and anchorage requirements of NFPA 13, 1994 edition or subsequent applicable
standards by January 1, 2013.

NPC 4

The building meets the criteria for NPC 3 and all architectural, mechanical, electrical systems,
components and equipment, and hospital equipment meet the bracing and anchorage
requirements of Part 2, Title 24. This category is for classification purposes of the Office of
Emergency Services.

NPC 5

The building meets the criteria for NPC 4 and on-site supplies of water and holding tanks for
wastewater, sufficient for 72 hours emergency operations, are integrated in to the building
plumbing systems. As an alternative, hook-ups to allow for the use of transportable sources of
water and sanitary waste water disposal have been provided. An on-site emergency system as
defined within Part 3, Title 24 is incorporated into the building electrical system for critical care
areas. Additionally, the system shall provide for radiological service and an onsite fuel supply
for 72 hours of acute care operation.
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COMMON BUILDING TYPES

Building Type 1 — Wood, Light Frame

Building Type 2 — Wood, Commercial and Industrial

Building Type 3 — Steel Moment Frame

Building Type 4 — Steel Braced Frame

Building Type 5 — Steel Light Frame

Building Type 6 — Steel Frame with Concrete Shear Walls

Building Type 7 — Steel Frame with Infill Shear Walls

Building Type 8 — Concrete Moment Frame

Building Type 9 — Concrete Shear Walls

Building Type 10 — Concrete Frame with Infill Shear Walls

Building Type 11 — Precast / Tilt-up Concrete Walls with Lightweight Flexible Diaphragm
Building Type 12 — Precast Concrete Frames with Concrete Shear Walls

Building Type 13 — Reinforced Masonry Bearing Walls with Wood or Metal Deck Diaphragms
Building Type 14 — Reinforced Masonry Bearing Walls with Precast Concrete Diaphragms
Building Type 15 — Unreinforced Masonry (URM) Bearing Wall Buildings
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APPENDIX B

OSHPD REVIEW COMMENTS AND BACKCHECKS WITH
RESPONSE



November 16, 2006

Mr. Patrick Rodgers

Senior Structural Engineer

SB 1953 Seismic Retrofit Program

Facilities Development Division

Office of Statewide Health Planning and Development
1600 Ninth Street, Room 420

Sacramento, CA 95814

Re:  Martin Luther King, Jr. / Drew Medical Center #12259
12021 Wilmington Avenue, Los Angeles, California 90059
URS Project No. 29403740

Subj: OSHPD’s Review Comments on SB 1953 Compliance Plan Report
Dear Mr. Rodgers:

URS Corporation has submitted a previous SB 1953 Compliance Plan Report for Martin
Luther King, Jr. / Drew Medical Center dated November 22, 2000 which has been
reviewed by OSHPD in a letter of February 8, 2002, a copy of which is enclosed. The
Revised Compliance Plan has been prepared incorporating the OSHPD review
comments. We have prepared this letter to make the record complete in our response.
The following numbered items represent the disposition of the seven OSHPD review
comments in Appendix B.

1. The Revised Compliance Plan has the structural engineer’s seal on the cover as
requested.

2. The SB 1953 Compliance Plan Schedule:

— The Revised Compliance Plan schedule includes each building affected by
each construction phase as requested.

— All buildings will be affected by the NPC-2 project except the Cooling
Towers.

— Asshown on the revised Schedules in Section 5, SPC-2 and NPC-3 upgrades
for the Main Hospital Building will be conducted under one project. The
Central Plant will undergo an NPC-3 upgrade under the same project. At this
time, the Central Plant does not need structural upgrade. It is a compliant
SPC-4 upgrade grandfathered under SB 1953.

3. The 2002 Existing and Planned Buildings Matrix and the 2002 Site Plan correctly
indicate that the Emergency Waiting Room (01D), Medical Records and Laundry
(02), Pediatric Acute Care (06) and the Trauma Center (07) will be upgraded to
NPC-3 or NPC-4 by the 2002 milestone, January 1, 2002. However, the Schedule

URS Corporation

915 Wilshire Boulevard, Suite 700 G:\2006 LACo\COMPLIANCE PLANWMLK - DREW\KD trans URS BC to OSHPD.doc
Los Angeles, CA 90017-3437

Tel: 213.996.2200

Fax: 213.996.2458
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OSHPD

Page 2

shows that only NPC-2 projects will be performed to the end of 2001. The reason
these buildings are not classified as NPC-2 upon completion of the NPC-2
compliance requirements is fairly obvious. Either the buildings have no NPC-3
compliance requirement associated with them and automatically rise to the NPC-3
level upon completion of NPC-2 upgrade, or they are fully compliant under
OSHPD permits and reach an NPC-4 status upon completion of the site wide
NPC-2 compliance requirement. It is this NPC-4 compliance that applies to both
the Emergency Waiting Room (01D) and the Trauma Center (07) in which the
fire sprinkler systems have been found to be fully compliant with the NFPA-13
provisions of the 1994 version of the code.

The requested functional information for the following non-SB 1953, non-Acute
Care buildings has been previously provided in the SB 1953 Seismic Evaluation
Report in Table 1, Part 11, Site Evaluation, pp. 3 and 4, and has been addressed in
previous letters and correspondence as part of the back check for NPC-2 status
application. To summarize the specific functions as requested:

— Registration Building (F-1) provides outpatient registration.

— Service and Supply Buildings North and South (B-1, C-1) are office buildings
for support administrative services and provide surplus equipment storage for
the hospital.

— Interns and Physicians Building (D-1) is the dormitory for the interns that are
in residency at the hospital.

— Plant Management Building (A-1) provides office space and shops for the
maintenance operations of the Central Plant and hospital facilities.

Since the Main Hospital has adequate storage space as required by code, none of
these five buildings provide support services or supplementary services in
accordance with Sections 420A.21 through 420A.52, Part II, Title 24, C.C.R.

On the existing Site Plan, neither the Hawkins Bridge nor the structure identified
as “Bridge” on the south corner of the Hawkins Building (08) are freestanding
structures. They are both supported directly on the second floor of the Hawkins
Building and the Hawkins Bridge extends to the Main Hospital Building - North
Tower (01B). Thus, neither of the bridges are freestanding. Both of these bridges
have been a topic of back check comments under NPC-2 upgrade compliance.

The Outpatient MRI modular building (K-1) provides less than 25% of its

services to in-hospital patients. Based on SB 1953 review criteria, it is considered
a non-Acute Care building. Thus, it has not been included under the SB 1953
Seismic Evaluation and has not been identified as an Acute Care building in either
the Evaluation Report or the Compliance Plan. Furthermore, the existing Site
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Plan (see Section 3, Figure 3-1 of the Revised Compliance Plan) does not identify
the MRI Modular Building (K-1) as one of the SB 1953 buildings. Similarly, K-1
is not included in the SB 1953 Acute Care Buildings table below the plan.

7. SB 1953 Compliance Schedule: Yes. There is a project to upgrade the Trauma
Center (07) from NPC-4 to NPC-5 by the 2030 milestone. Please see the Revised
Compliance Plan Schedule, Section 5, Figure 5-5.

If you have any questions about the Revised Compliance Plan and the response to
OSHPD’s letter of February 8, 2002, please fee free to contact the undersigned at (213)
996-2379 or contact Mr. Andrew K. Moey of the Los Angeles County Department of
Public Works at (626) 300-2333.

Sincerely,

URS Corporation

William E. Gates, S.E.
Vice President

cc: Andrew K. Moey
Enc: OSHPD Letter of February 8, 2002

OSHPD Letter of January 24, 2005
OSHPD Letter of March 3, 2005



STATE OF CALIFORNIA - HEALTH AND HUMAN SERVICES AGENCY GRAY DAVIS, Governor

OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION :

1600 gth Street, Room 420

Sacramento, California 95814

(916) 654-3362 FAX (916) 654-2973

February 08, 2002

William E. Gates

Dames & Moore

911 Wilshire Blvd., 8th Floor
Los Angeles, CA 90017

RE: Los Angeles Co. Martin Luther King Jr. Medical Center - 12259
12021 Wilmington Avenue — Los Angeles, CA 90059

Dear William E. Gates:

We are in receipt of your Compliance Plan dated November 22, 2000 for the above
named facility and have reviewed your Compliance Plan as allowed by the
completeness of your submittal.

The following are review comments based on your present submittal. You should
expect additional comments on any subsequent new contents provided for our review.
Note also that revisions to the Structural Evaluation Report and/or the Nonstructural
Evaluation Report may require revisions to, and resubmittal of, the Compliance Plan.
All plans are processed in order of receipt.

Although the submitted plan has been reviewed, it will not be approved until the
following items have been received, reviewed, and approved by OSHPD:

1. All Compliance Plans shall be signed and stamped by the Architect or Structural
Engineer of Record.

2. SB 1953 Compliance Plan Schedule: Please revise the Compliance Plan Schedule
to indicate the buildings to be affected by each construction phase. Wil all buildings
be affected by the NPC-2 project? Will the SPC-2 and NPC-3 upgrades for the Main
Hospital and Central Plant be constructed under one project?

3. The 2002 Existing and Planned Buildings Matrix and the 2002 Site Plan indicate the
Emergency Waiting Room (01D), Medical Records and Laundry (02), Pediatric
Acute Care (06), and Trauma Center (07) will be upgraded to NPC-3 or NPC-4 by
the 2002 milestone (January 1, 2002). However, the Schedule shows only NPC-2
projects through the end of 2001. Please reconcile this difference and verify that
these buildings will be upgraded as indicated.

4. Please provide specific information about the function of the Registration Building
(F1), Service and Supply Buildings North and South (B1, C1), Interns and
Physicians Building (D1) and the Plant Management Building (A1) shown on the Site
Plans. If these buildings provide support services or supplementary services in
accordance with Sections 420A.21 through 420A.52, Part 2, Title 24, C.C.R,, they
shall be evaluated as hospital buildings.



Los Angeles Co. Martin Luther King Jr. Medical Center - 12259
February 08, 2002
Page 2 of 2

5. Existing Site Plan: Are the two bridges (the Hawkins Bridge and the structure
labeled “Bridge”) located near the southeast corner of the Hawkins Building (08)
free-standing structures? If so, they shall be evaluated as separate structures in the
Compliance Plan.

6. Please describe the function of the MRI Modular Building (K1) indicated on the site
plans. This building has been identified as requiring a non-structural retrofit on the
Existing Site Plan, but has not been included in other portions of the Compliance
Plan.

7. SB 1953 Compliance Plan Schedule: s there a project to upgrade the Trauma
Center (07) from NPC-4 to NPC-5 by the 2030 milestone? Please revise the
Compliance Plan accordingly.

If you need further information regarding SB 1953, you may visit our web site at
www.oshpd.state.ca.us, or you may contact us through Ive Laske at (916) 654-3703.

Sincerely,
John Tehaney
Hospital Seismic Retrofit Program

cc.  Andrew K. Moey, Principal Facilities Project Manager
File



osmd "Equitable Healthcare Accessibility for California”

Office of Statewide Health Planning and Development
Facilities Development Division

1600 Ninth Street, Room 420

Sacramento, California 95814

(916} 654-3362

Fax (916) 654-2973
www.oshpd.ca.gov/fdd

January 24, 2005

William E. Gates

URS Corporation

911 Wilshire Blvd., Suite 700
Los Angeles, CA 90017

RE: Los Angeles Co Martin Luther King Jr Drew Med Center - 12259
12021 Wilmington Ave. - Los Angeles, CA 90059
SPC 1 Evaluated Buildings

Dear William E. Gates:
We have reviewed your seismic evaluation report submitted for the referenced facility.

This letter constitutes an approval for the seismic performance ratings as reported for
each “hospital building” as noted below.

Building 01A Main Hospital Bldg Central Tower 1968 SPC 1
Building 01B Main Hospital Bldg North Tower 1968 SPC 1
Building 01C Main Hospital Bldg South Tower 1968 SPC 1
Building 04A Original Cooling Tower SPC 1
Building 04B 2nd Cooling Tower & Additions SPC 1
Building 08 Hawkins Building SPC 4

The seismic performance ratings of the following buildings are still under review:
Building 01D Emergency Waiting Room SPC 4
Building 02 Medical Records & Laundry SPC 2
Building 03A Central Plant Phase | SPC 4
Building 03B Central Plant Phase Il SPC 4
Building 06 Pediatric Acute Care SPC 3
Building 07 Trauma Center SPC 5

Please note that any future structural work, including seismic upgrades or
retrofits, must be performed in accordance with the requirements of the edition of
the California Building Code in effect at the time the project is submitted. This
may require remediation of deficiencies not previously identified in your SPC 1
evaluation.

State of California — Health and Human Services Agency
Arnold Schwarzenegger, Governor



Los Angeles Co Martin Luther King Jr Drew Med Center — 12259
SPC 1 Evaluated Buildings

January 24, 2005

Page 2 of 2

If you need further information regarding SB 1953, you may visit our web site at
www.oshpd.state.ca.us, or you may contact us through lve Laske at (916) 654-3703.

Sincerely,

Patrick Rodgers
Hospital Seismic Retrofit Program

cc:  Andrew K. Moey, Principal Facilities Project Manager
File



QSI )pd "Equitable Healthcare Accessibility for California”

Office of Statewide Health Planning and Development

Facilities Development Division
1400 Ninth Street, Room 420
Sacramento, California 95814

(916) 654-3362

Fax (916) 654-2973
www.oshpd.ca.gov/fdd

March 03, 2005
William E. Gates
URS Corporation
911 Wilshire Bivd., Suite 700
Los Angeles, CA 90017
RE: Los Angeles County Martin Luther King Jr Drew Med Center - 12259
12021 Wilmington Ave. - Los Angeles, CA 90059
Approval of NPC 1 Evaluated Building(s)
Dear William E. Gates:
We have reviewed your seismic evaluation report submitted for the referenced facility.

This letter constitutes an approval for the NPC 1 non-structural seismic performance
rating you have assigned for the following “hospital building(s)":

01A Main Hosp Bldg Central Tower 1968 NPC 1

01B  Main Hosp Bldg North Tower 1968 NPC 1
01C Main Hosp Bldg South Tower 1968 NPC 1
01D Emergency Waiting Room NPC 1
02 Medical Records & Laundry NPC 1
03A Central Plant Phase | NPC 1
03B Central Plant Phase Il NPC 1
06 Pediatric Acute Care NPC 1
07 Trauma Center NPC 1
08 Hawkins Building NPC 1

If you need further information regarding SB 1953, you may visit our web site at
www.oshpd.state.ca.us, or you may contact us through Ive Laske at (916) 654-3703.

Sincerely,

Chris Tokas
Hospital Seismic Retrofit Program

Cc: File
Randall Foster, Administrator - LA Co Martin Luther King Jr Drew Med Center

State of California — Health and Human Services Agency
Arnold Schwarzenegger, Governor
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COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

DONALD L. WOLFE, Director Telephone: (626) 458-5100
www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460
IN REPLY PLEASE
November 21, 2006

REFER TO FILE: PJ'2

Mr. Chris Tokas

Office of Statewide Health Planning and Development
Facilities Development Division

1600 9th Street, Room 450

Sacramento, CA 95814

Dear Mr. Tokas:

OLIVE VIEW-UCLA MEDICAL CENTER

SENATE BILL 1953 REVISED COMPLIANCE PLAN

OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITY NO. 15801

In response to Senate Bill 1953 regulations, we are enclosing the revised Compliance
Plan for Olive View-UCLA Medical Center. This report is being submitted as an update
to the original November 22, 2000, Compliance Plan and in response to the
Office of Statewide Health Planning and Development's review comments in
Appendix B.

This report was prepared by URS Corporation. If you have any questions, please
contact me at (626) 300-2333 or Mr. Wiliam E. Gates of URS Corporation at
(213) 996-2379.

Very truly yours,

DON L. WOLFE
Directqr ®©f Public Works

ANDREW K: MOEY
Senior Capital Projects Manager
Project Management Division |

GBB:njc

U:\pmdhhealth\SB1953\sb1953\0V trans LACo Plan to OSHPD.doc

Enc.

cc: Chief Administrative Office (Dawn McDivitt)
Department of Health Services (John Shubin)



URS

October 23, 2006

Mr. Andrew K. Moey

Acting Capital Projects Manager

Project Management Division I, 5™ Floor
Los Angeles County

Department of Public Works

900 South Fremont Avenue

Alhambra, California 91803 -1331

Re: SB 1953 Seismic Evaluation Project
Los Angeles County Contract #PW-11917
URS Project No. 29403740

Subyj: Revised Compliance Plan
Olive View — UCLA Medical Center
Los Angeles County Hospital Sites

Dear Mr. Moey:

Enclosed are eight copies of the Revised Compliance Plan under SB 1953 for Olive View
— UCLA Medical Center. This report is being submitted for formal review by the
hospital administration and approval by the Board of Supervisors.

Thank you for your review and assistance in completing this document. If you have any
questions, please contact me at 213/996-2379.

Sincerely,

URS

William E. Gates, S.E.
Vice President

cc: Gus Bitar

URS Corporation
915 Wilshire Boulevard, Suite 700
Los Angeles, CA 90017-3437

Tel: 213.996.2200 OV trans URS Plan to LACO
Fax: 213.996.2458
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INTRODUCTION
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OLIVE VIEW - UCLA MEDICAL CENTER

SENATE BILL 1953
COMPLIANCE PLAN
OLIVE VIEW - UCLA MEDICAL CENTER
SYLMAR, CALIFORNIA

1.0 INTRODUCTION
1.1 Purpose

This report describes Los Angeles County’s compliance plan to address the identified seismic
deficiencies of the Olive View - UCLA Medical Center as required by SB 1953 regulations.

1.2 The Existing Hospital

The Olive View - UCLA Medical Center is licensed for 377 beds including 297 general acute
care beds and is located at 14445 Olive View Drive, Sylmar, California.

The Medical Center has three buildings that are subject to SB 1953 evaluation and retrofit
requirements:

01 Main Hospital Building
02 Central Plant
03 Cooling Tower

These buildings have nonstructural seismic deficiencies that require upgrade by the 2002, 2013,
and 2030 milestone dates as described in this report.

1.3 New Construction

A new one story, 32,000 sq ft., Emergency Services Building (04A, 04B and 04C) will be
constructed adjacent to the Main Hospital Building (01). The new Emergency Department will
be housed in this to replace the existing Emergency Department currently housed in the Main
Hospital Building. The new Emergency Services Building is scheduled to be completed by
2011. Furthermore, a new 30-bed, 11,000 sq ft, Acute Care Unit Building (05A and 05B) will
also be built adjacent to the new Emergency Services Building. This unit will also be completed
by 2011. At completion of construction, both new buildings will be SPC-5 and NPC-4
compliant, with all the compliance to be brought into NPC-5 status when the site is upgraded to
NPC-5.

In addition, the existing Central Plant (02) and the Cooling Tower (03) servicing the new acute
care buildings aforementioned, will be retrofitted to NPC-4 category by 2011 as well. These
buildings were retrofit to NPC-3 status in 2002 under a seismic mitigation grant from FEMA that
was related to the 1994 Northridge Earthquake repairs.
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1.4  Assumptions

The California Constitution prohibits the County of Los Angeles (County) from incurring any
indebtedness or liability which would exceed in any one fiscal year the income and revenue of
the County for such year, without the assent of two-thirds of the qualified voters of the County.
Accordingly, the County cannot commit to make the required retrofits to the facility unless and
until it has encumbered all the funds required to pay for the retrofits. Such encumbrances do not
occur until specific contracts are approved for funding by the County. Such contracts cannot be
approved until an environmental assessment of the retrofits is completed.

1.5 Report Content

. Introduction

. Site vicinity map and building photographs

. Narrative description of compliance plan for various SB 1953 milestone dates.
. Compliance site plans for various SB 1953 milestone dates

. Existing and planned building status matrices

. Schedule for design and construction of the planned activities

. References

. SB 1953 Requirements and Terminology (Appendix A)

. OSHPD Review Comments and Backcheck with Response (Appendix B)
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1.6  Vicinity Map and Photographs

Sylmar, California

OLIVE VIEW - UCLA MEDICAL CENTER

Los Angeles County
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OLIVE VIEW —~UCLA MEDICAL CENTER MAIN HOSPITAL BUILDING
{South Elevation)

COOLING TOWER CENTRAL PLANT

PHOTOGRAPHS

OLIVE VIEW - UCLA MEDICAL CENTER

Los Angeles County
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SECTION 2

COMPLIANCE PLAN
DESCRIPTION



URS

SB 1953 COMPLIANCE PLAN
OLIVE VIEW - UCLA MEDICAL CENTER

2.0 COMPLIANCE PLAN DESCRIPTION

Los Angeles County’s Olive View - UCLA Medical Center in Sylmar, California, currently
consists of 52 buildings on a campus of 497 acres. Of these buildings, only three are Acute Care
Hospital Buildings covered under SB 1953 OSHPD Regulations.

2.1 By the Year 2002

2.2 By the Year 2013

2-3 By the vear 2030

The County will provide bracing and anchorage of the following
systems to achieve an NPC-2 rating for all SB 1953 related buildings
and equipment on the site:

« Communications Systems
» Fire Alarm Systems
« Emergency Power Systems

« Emergency Lights and Signs
The bulk medical gas storage system was installed with an OSHPD
approval and is already compliant.

The County will have upgraded the Main Hospital Building (01) from
NPC-2 to NPC-3 rating and the following SPC-4 Buildings from NPC-
2 to NPC-4:

+  Central Plant Building (02)
« Cooling Tower (03)

Furthermore, the County will have completed construction of the new
Emergency Services Building (04A, 04B and 04C) and Acute Care
Unit Building (05A and 05B) adjacent to the Main Hospital. These
will be SPC-5 and NPC-4 rated.

The County will have upgraded the following NPC-3 building to NPC-
5 rating:

+ Main Hospital Building (01)

And will upgrade the following NPC-4 buildings to NPC-5:

« Central Plant Building (02)

» Cooling Tower (03)

« Emergency Services Building (04A, 04B and 04C)

+ Acute Care Unit Building (05A and 05B)

All other buildings on the hospital site are functionally independent of
the hospital and require no SB 1953 upgrade work.



SB 1953 COMPLIANCE PLAN
URS OLIVE VIEW - UCLA MEDICAL CENTER

2.0 COMPLIANCE PLAN DESCRIPTION

Los Angeles County’s Olive View - UCLA Medical Center in Sylmar, California, currently
consists of 52 buildings on a campus of 497 acres. Of these buildings, only three are Acute Care
Hospital Buildings covered under SB 1953 OSHPD Regulations.

2.1 By the Year 2002  The County will provide bracing and anchorage of the following
systems to achieve an NPC-2 rating for all SB 1953 related buildings
and equipment on the site:

« Communications Systems

+ Fire Alarm Systems
« Emergency Power Systems

« Emergency Lights and Signs

The bulk medical gas storage system was installed with an OSHPD
approval and is already compliant.

2.2 By the Year 2013 The County will have upgraded the Main Hospital Building (01) from
NPC-2 to NPC-3 rating and the following SPC-4 Buildings from NPC-
2 to NPC-4:

« Central Plant Building (02)

+ Cooling Tower (03)

Furthermore, the County will have completed construction of the new
Emergency Services Building (04A, 04B and 04C) and Acute Care
Unit Building (05A and 05B) adjacent to the Main Hospital. These
will be SPC-5 and NPC-4 rated.

2-3 By the year 2030 The County will have upgraded the following NPC-3 building to NPC-
5 rating:
« Main Hospital Building (01)
And will upgrade the following NPC-4 buildings to NPC-5:
« Central Plant Building (02)

« Cooling Tower (03)
« Emergency Services Building (04A, 04B and 04C)

« Acute Care Unit Building (05A and 05B)

All other buildings on the hospital site are functionally independent of
the hospital and require no SB 1953 upgrade work.

A
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SECTION 3

COMPLIANCE SITE PLANS
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SB 1953 COMPLIANCE PLAN
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SECTION 4

EXISTING AND PLANNED BUILDING MATRICES



Table 4-1
OLIVE VIEW - UCLA MEDICAL CENTER
Existing at 2000 and Planned Buildings Matrix for 2002

01 | Main Hospital 6 4 4 1 2 2002
02 Central Plant 6 4 4 1 2 2002®
03 | Cooling Tower 6 4 4 1 2 2002

M Refer to Appendix A for definition of heading terms and abbreviations
Status by: may include retrofit (R), delicensed (D), or new construction (N)



Table 4-2
OLIVE VIEW - UCLA MEDICAL CENTER
Existing at 2002 and Planned Buildings Matrix for 2013

01 | Main Hospital 6 4 4 2 3 2011%
02 | Central Plant 6 4 4 2 4 2011®
03 | Cooling Tower 6 4 4 2 4 2011®
04A | Emergency Services 6 N/A 5 N/A 4 2011™
04B | Emergency Services 6 N/A 5 N/A 4 2011™
04C | Emergency Services 6 N/A 5 N/A 4 2011M
05A | Acute Care Unit 6 N/A 5 N/A 4 2011M
05B | Acute Care Unit 6 N/A 5 N/A 4 2011M

M Refer to Appendix A for definition of heading terms and abbreviations
Status by: may include retrofit (R), delicensed (D), or new construction (N)



Table 4-3
OLIVE VIEW - UCLA MEDICAL CENTER
Existing at 2013 and Planned Buildings Matrix for 2030

01 Main Hospital 6 4 4 3 5 2030®
02 | Central Plant 6 4 4 4 5 2030®
03 | Cooling Tower 6 4 4 4 5 2030®
04A | Emergency Services 6 5 5 4 5 2030
04B | Emergency Services 6 5 5 4 5 2030®
04C | Emergency Services 6 5 5 4 5 2030®
05A | Acute Care Unit 6 5 5 4 5 2030®
05B | Acute Care Unit 6 5 5 4 5 2030™

M Refer to Appendix A for definition of heading terms and abbreviations
Status by: may include retrofit (R), delicensed (D), or new construction (N)
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SECTION 5

COMPLIANCE PLAN SCHEDULE
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AND TERMINOLOGY
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BACKGROUND

Senate Bill 1953 requires that California hospitals develop a Compliance Plan to eliminate
seismically unsafe buildings by 2008 and to upgrade all General Acute Care hospitals to a level
of functionality following earthquake as specified by the Office of Statewide Health Planning
and Development (OSHPD) by the year 2030. The compliance plan must be submitted to
OSHPD by January 1, 2001 for review and approval.

OSHPD has developed an evaluation procedure for hospital buildings to categorize the structural
system and nonstructural components by relative life risk and functionality under earthquake.
The Structural Performance Categories (SPCs) range from unsafe for hospital patients (SPC-1) to
fully safe and functional (SPC-5).

Since nonstructural components and equipment play a key role in providing hospital services and
also represent a potential source of injury to the patient, SB 1953 requires the complete review of
all nonstructural components for structural anchorage and bracing. The emergency services must
be brought up to OSHPD seismic standards by January 1, 2002. The nonstructural elements that
could fall and injure or disrupt functions in selected Acute Care areas must be upgraded to
OSHPD standards by 2008. The full Acute Care Hospital must be upgraded to OSHPD
standards by 2030.

Not all hospitals will require seismic upgrade to comply with SB 1953. Those designed and
constructed under OSHPD’s review and approval since 1983 are automatically considered
conforming. All that is required is proof of permit. Hospitals designed and constructed prior to
1973 are considered nonconforming and all will require detailed structural and nonstructural
review. Unless they are proven to be life safe (SPC-2) they will have to be upgraded from the
unsafe status (SPC-1) or removed from service as a hospital by 2008.

Hospitals designed and constructed between 1973 and 1983 and reviewed by OSA are a mixed
situation. They are partially conforming. The structure may meet hospital life safety standards,
but nonstructural equipment may not. Both the structural and nonstructural elements will require
an evaluation by the structural engineer to determine the Seismic Performance Category.

OSHPD requires a formal evaluation report be filed by the hospital no later than J anuary 1, 2001
on all the General Acute Care Facilities listed on the license except free standing Skilled Nursing
Building, non acute care Psychiatric Hospitals, and out patient clinics where more than 75% of
the patients are out patients. The Compliance Plan defines how the nonconforming buildings
will be brought into conformance or decommissioned by the year 2008 and 2030.
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SENATE BILL 1953 REQUIREMENTS and GLOSSARY of TERMS

Senate Bill 1953 (SB 1953) has established a series of interim milestone dates for progressively
bringing all hospitals into full seismic compliance with California Building Codes by January 1,
2030. The level of building compliance with SB 1953 requirements is defined by:

» Structural Performance Categories (SPC-1 thru SPC-5) and
» Nonstructural Performance Categories (NPC-1 thru NPC-5).

By January 1, 2002 all five essential systems (i.e., Emergency Power, Bulk Medical Gas Storage,
Communications, Fire Alarm and Emergency Lights and Signs) must meet the NPC-2 level of
compliance.

By January 1, 2008 all hospital buildings must meet minimum life safety requirements for
earthquake which is complying with SPC-2 rating. Buildings housing Critical Care service areas
or source equipment serving these areas must also meet NPC-3 rating by 2008. These ratings are
the minimum for continued operation of hospital buildings until January 2030. Los Angeles
County has applied for an extension of the 2008 deadline to 2013.

To operate the hospital building beyond January 2030, the structure must be rated SPC-3, SPC-4,
or SPC-5 and nonstructurally it must be rated NPC-5.

STRUCTURAL PERFORMANCE CATEGORIES (SPC)
SPC1

Buildings posing a significant risk of collapse and a danger to the public. These buildings must
be brought up to the SPC 2 level by January 1, 2008 or be removed from acute care service.

SPC 2

Buildings in compliance with the pre-1973 California Building Standards Code or other
applicable standards, but not in compliance with the structural provisions of the Alquist Hospital
Facilities Seismic Safety Act. These buildings do not significantly jeopardize life, but may not
be repairable or functional following strong ground motion. These buildings must be brought
into compliance with the structural provisions of the Alquist Hospital Facilities Seismic Safety
Act, its regulations, or its retrofit provisions by January 1, 2030 or be removed from acute care
service.

SPC3

Buildings in compliance with the structural provisions of the Alquist Hospital Facilities Seismic
Safety Act, utilizing steel moment resisting frames in regions of high seismicity as defined in
Section 4.2.10 and constructed under a permit issued prior to October 25, 1994. These buildings
may experience structural damage which does not significantly jeopardize life, but may not be
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repairable or functional following strong ground motion. Buildings in this category will have
been constructed or reconstructed under a building permit obtained through OSHPD.

SPC4

Buildings in compliance with the structural provisions of the Alquist Hospital Facilities Seismic
Safety Act, but may experience structural damage which may inhibit ability to provide services
to the public following strong ground motion. Buildings in this category will have been
constructed or reconstructed under a building permit obtained through OSHPD. These buildings
may be used to January 1, 2030 and beyond.

SPC S

Buildings in compliance with the structural provisions of the Alquist Hospital Facilities Seismic
Safety Act, and reasonably capable of providing services to the public following strong ground
motion. Buildings in this category will have been constructed or reconstructed under a building
permit obtained through OSHPD. These buildings may be used without restriction to January 1,
2030 and beyond.

NONSTRUCTURAL PERFORMANCE CATEGORY (NPC)

NPC1

Buildings with equipment and systems not meeting the bracing and anchorage requirements of
any other NPC.

NPC2

The following systems are braced or anchored in accordance with Part 2, Title 24:

« communications systems;

e €mergency power system,;

« bulk medical gas systems; and

+ fire alarm systems.

- emergency lighting equipment and signs in the means of egress.

NPC3

The building meets the criteria for NPC “2” and in Critical Care Areas, clinical laboratory

service spaces, pharmaceutical service spaces, radiological service spaces, and central and sterile

supply areas, the following components meet the bracing and anchorage requirements of Part 2,

Title 24:

- Nonstructural components, listed in the 1995 CBC, Part 2, Title 24, Table 16A-O, Part 2;
and

+ Equipment, as listed in the 1995 CBC, Part 2, Title 24, Table 16A-O, “Equipment” including
equipment in the physical plant that service these areas.



SB 1953 COMPLIANCE PLAN
URS OLIVE VIEW - UCLA MEDICAL CENTER

Exceptions:
1. Seismic restraints need not be provided for cable trays, conduit and HVAC

ducting. Seismic restraints may be omitted from piping systems, provided that an
approved method of preventing release of the contents of the piping system in the
event of a break is provided.

2. Only elevator(s) selected to provide service to patient, surgical, obstetrical, and
ground floors during interruption of normal power need meet the structural
requirements of Part 2, Title 24.

- Fire sprinkler systems comply with the bracing and anchorage requirements of NFPA 13,
1994 edition or subsequent applicable standards.

Exception: Rural acute care hospital facilities in Seismic Zone 3 shall comply with the
bracing and anchorage requirements of NFPA 13, 1994 edition or subsequent applicable
standards by January 1, 2013.

NPC 4

The building meets the criteria for NPC 3 and all architectural, mechanical, electrical systems,
components and equipment, and hospital equipment meet the bracing and anchorage
requirements of Part 2, Title 24. This category is for classification purposes of the Office of
Emergency Services.

NPC 5§

The building meets the criteria for NPC 4 and on-site supplies of water and holding tanks for
wastewater, sufficient for 72 hours emergency operations, are integrated in to the building
plumbing systems. As an alternative, hook-ups to allow for the use of transportable sources of
water and sanitary waste water disposal have been provided. An on-site emergency system as
defined within Part 3, Title 24 is incorporated into the building electrical system for critical care
areas. Additionally, the system shall provide for radiological service and an onsite fuel supply
for 72 hours of acute care operation.
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COMMON BUILDING TYPES

Building Type 1 — Wood, Light Frame

Building Type 2 — Wood, Commercial and Industrial

Building Type 3 — Steel Moment Frame

Building Type 4 — Steel Braced Frame

Building Type 5 — Steel Light Frame

Building Type 6 — Steel Frame with Concrete Shear Walls

Building Type 7 — Steel Frame with Infill Shear Walls

Building Type 8 — Concrete Moment Frame

Building Type 9 — Concrete Shear Walls

Building Type 10 — Concrete Frame with Infill Shear Walls

Building Type 11 — Precast / Tilt-up Concrete Walls with Lightweight Flexible Diaphragm
Building Type 12 — Precast Concrete Frames with Concrete Shear Walls

Building Type 13 — Reinforced Masonry Bearing Walls with Wood or Metal Deck Diaphragms
Building Type 14 — Reinforced Masonry Bearing Walls with Precast Concrete Diaphragms
Building Type 15 — Unreinforced Masonry (URM) Bearing Wall Buildings
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APPENDIX B

OSHPD REVIEW COMMENTS AND BACKCHECKS WITH
RESPONSE



URS

November 16, 2006

Mr. Patrick Rodgers

Senior Structural Engineer

Office of Statewide Health Planning and Development
1600 Ninth Street, Room 420

Sacramento, CA 95814

Re:  OLIVE VIEW - UCLA MEDICAL CENTER  FACILITY # 15801
14445 Olive View Drive, Sylmar, CA 91342
URS Project No. 29403740

Subj: OSHPD Review Comments on SB 1953 Compliance Plan Report
Dear Mr. Rodgers:

URS Corporation previously submitted an SB 1953 Compliance Plan Report for Olive
View-UCLA Medical Center which was dated November 22, 2000. The report was
reviewed by OSHPD in a letter of February 6, 2002, a copy of which is enclosed. A
revised Compliance Plan dated November 16, 2006 has been prepared that incorporates
OSHPD’s review comments and the significant changes in the Master Plan and Schedule
for compliance with SB 1953 that have occurred over the past six years. As a result,
some of the comments raised by OSHPD in the letter of 2002 may no longer be
applicable.

This letter has been prepared in response to the three OSHPD review comments in the
February 6, 2002 letter:

1. The revised Compliance Plan has the structural engineer of record’s seal on the
cover as requested.

2. Compliance Plan Schedule:

— The revised Compliance Plan Schedule includes each building affected by
each construction phase as requested.

~ The NPC-2 project affected all three buildings as stated in the original
Compliance Plan. The NPC-4 and NPC-5 projects have been broken up
into separate phases of construction with NPC-4 being completed early for
the Central Plant and Cooling Tower in order to bring them into
compliance in time to satisfy OSHPD’s requirements that all new hospital
facilities be serviced by NPC-4 compliant central plant source equipment.
The NPC-5 project will affect all three of the existing hospital buildings
on the site as well as the new ones that are being planned for construction.

URS Corporation

915 Wilshire Boulevard, Suite 700
Los Angeles, CA 90017-3437

Tel: 213.996.2200

Fax: 213.996.2458

G:\2006 LACo\COMPLIANCE PLAN\OLIVE VIEW\OV trans URS BC to OSHPD.doc



URS

November 16, 2006
OSHPD
Page 2

3. Existing and planned Building Matrix (2008 and 2030):

— The column heading that reads ‘Retrofit or Delicense’ has been restated so
that it will handle the multiple stages of hospital campus evolution taking
place at the site. We have done this in order to make it more readily
useable for all the hospitals the County of Los Angeles is bringing into
compliance through retrofit, delicensing or demolition. Through use of a
footnote at the base of the table, we believe that the information presented
will be more clearly understood.

If you have any questions about this Revised Compliance Plan and our response to
OSHPD’s letter of February 6, 2002, please feel free to contact the undersigned at (213)
996-2379 or contact Mr. Andrew K. Moey of the Los Angeles County Department of
Public Works at (626) 300-2333.
Very truly yours,

URS Corporation

William E. Gates, S.E.
Vice President

i

cc: Andrew K. Moey

Enc: OSHPD letter of February 6, 2002
OSHPD letter of March 4, 2005



STATE OF CALIFORNIA - HEALTH AND HUMAN SERVICES AGENCY GRAY DAVIS, Governor

OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION

1600 Sth Street, Room 420

Sacramento, California 95814

(916) 654-3362 FAX (916) 654-2973

February 06, 2002

William E. Gates

Dames & Moore

911 Wilshire Blvd., 8th Floor
Los Angeles, CA 90017

RE:  Los Angeles Co. Olive View UCLA Medical Center - 15801
14445 Olive View Drive - Sylmar, CA 91342

Dear William E. Gates:

We are in receipt of your Compliance Plan dated November 22, 2000 for the above named
facility and have reviewed your Compliance Plan as allowed by the completeness of your
submittal.

The following are review comments based on your present submittal. You should expect
additional comments on any subsequent new contents provided for our review. Note also that
revisions to the Structural Evaluation Report and/or the Nonstructural Evaluation Report may
require revisions to, and resubmittal of, the Compliance Plan. All plans are processed in order
of receipt.

Although the submitted plan has been reviewed, it will not be approved until the following items
have been received, reviewed, and approved by OSHPD:

1. All Compliance Plans shall be signed and stamped by the Architect or Structural Engineer of
Record.

2. Compliance Plan Schedule: Please revise the SB 1953 Compliance Schedule to include the
buildings to be affected by each construction phase. Will the NPC-2 and NPC-4/5 projects
affect all three buildings?

3. Existing and Planned Buildings Matrix (Year 2008 and 2030): Please revise the column
heading “Retrofit or Delicense by” to read “Retrofit by” unless the owner is planning on
delicensing the buildings.

If you need further information regarding SB 1953, you may visit our web site at
www.oshpd.state.ca.us, or you may contact us through Ive Laske at (916) 654-3703.

Sincerely,
John Tehaney
Hospital Seismic Retrofit Program

cc: Andrew K. Moey, Principal Facilities Project Manager
File



ostd "Equitable Healthcare Accessibility for California”

Office of Statewide Health Planning and Development

Facilities Development Division
1600 Ninth Street, Room 420
Sacramento, California 95814

(916) 654-3362

Fax (916) 654-2973
www.oshpd.ca.gov/fdd

March 04, 2005

William E. Gates

URA Corporation

911 Wilshire Blvd., Suite 700
Los Angeles, CA 90017

RE: Los Angeles County Olive View-UCLA Medical Center - 15801
14445 Olive View Dr. - Sylmar, CA 91342
Approval of NPC 1 Evaluated Building(s)

Dear William E. Gates:
We have reviewed your seismic evaluation report submitted for the referenced facility.

This letter constitutes an approval for the NPC 1 non-structural seismic performance
rating you have assigned for the following “hospital building(s)":

01 Main Hospital Building NPC 1
02 Central Plant NPC 1
03 Cooling Tower NPC 1

If you need further information regarding SB 1953, you may visit our web site at
www.oshpd.state.ca.us, or you may contact us through Ive Laske at (916) 654-3703.

Sincerely,

Chris Tokas
Hospital Seismic Retrofit Program

Cc: File
Melinda Anderson, Administrator
Los Angeles County Olive View-UCLA Medical Center

State of California ~ Health and Human Services Agency
Arnold Schwarzenegger, Governor
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COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
DONALD L. WOLFE, Director Telephone: (626) 458-5100

www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: PM‘1

November 2, 2006

Mr. Chris Tokas, S.E.

Office of Statewide Health Planning and Development
1600 Ninth Street, Room 420

Sacramento, CA 95814

Dear Mr. Tokas:

RANCHO LOS AMIGOS NATIONAL REHABILITATION CENTER
SENATE BILL 1953 REVISED COMPLIANCE PLAN

OFFICE OF STATEWIDE HEALTH PLANNING AND
DEVELOPMENT FACILITY 11976

In response to Senate Bill (SB) 1953 regulations, we are enclosing the revised
Compliance Plan for Rancho Los Amigos National Rehabilitation Center. This report is
being submitted as an update to the original November 22, 2000, Compliance Plan and
in response to Office of Statewide Health Planning and Development's Review
Comments in Appendix B.

The Revised Compliance Plan includes consolidation of all acute care functions into
current and proposed SB 1953 compliant structures. It also addresses the
requirements of the Settlement Agreement resulting from a ruling by the United States
District Court in May 2003 and approved by the Board of Supervisors in August 2005.
As a result of this revised Compliance Plan, all acute care hospital buildings on this
campus will be fully compliant with SB 1953 milestone requirements by 2013. No
further upgrades will be needed to meet the 2030 milestone.



Mr. Chris Tokas
November 2, 2006
Page 2

This report was prepared by URS Corporation. If you have any questions, please
contact me at (626) 300-3203 or Mr. Willam E. Gates of URS Corporation at
(213) 996-2379.

Very truly yours,

DONALD L. WOLFE
Director of Public Works

 47a
JAMES F. KEARNS

Capital Projects Program Manager
Project Management Division |l

JK:vmg

Upmdil\courts\Rancho\RLANRC\Executive Campus Planner\RevisedSB1953plan.doc
Enc.

cc: Chief Administrative Office (Hannah Chen, Tracy Jue)
Department of Health Services (Fred Leaf, Valerie Orange)



URS

September 28, 2006

Mr. James F. Kearns

Capital Projects Manager

Project Management Division II, 5% Floor
Los Angeles County

Department of Public Works

900 South Fremont Avenue

Alhambra, California 91803 -1331

Re: SB 1953 Seismic Evaluation Project
Los Angeles County Contract #PW-11917
URS Project Number 29493740

Subj: Revised Compliance Plan
Rancho Los Amigos National Rehabilitation Center

Dear Mr. Keamns:

Enclosed are eight copies of the Revised Compliance Plan under SB 1953 for Rancho
Los Amigos National Rehabilitation Center. This report is being submitted for formal
review by the hospital administration and for approval by the Board of Supervisors.
Thank you for your review and assistance in completing this document. If you have any
questions, please contact me at 213/996-2379.

Sincerely,

William E. Gates, S.E.
Vice President

cc: Andrew K. Moey

URS Corporation

915 Wilshire Boulevard, Suite 700
Los Angeles, CA 90017-3437

Tel: 213.996.2200

Fax: 213.996.2458
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SENATE BILL 1953
COMPLIANCE PLAN

1.0 INTRODUCTION
1.1 Purpose

This report describes Los Angeles County’s compliance plan to address the identified
seismic deficiencies of the Rancho Los Amigos National Rehabilitation Center as
required by SB 1953 regulations.

These existing seismic deficiencies were documented in the SB1953 Seismic
Evaluation Report and Compliance Plan, submitted to OSHPD in December 2000.
OSHPD provided review comments on the NPC-2 structural retrofit bracing and
anchorage in the letters of September 4, 2001 and review of the Compliance Plan in
the Letter of June 14, 2002. This Revised Compliance Plan incorporates OSHPD’s
review comments, responds to the questions, and updates the compliance plan to
reflect the major changes in the Master Plan for the Campus that have occurred over
the past 6 years.

This report has also been prepared to support the application for a 5 year time
extension on the 2008 milestone to 2013. The extension is based on diminished
capacity of service to the community serviced by the Rancho Los Amigos National
Rehabilitation Center if the milestone deadline is not extended.

1.2  Background

In December 2001, the Board of Supervisors approved the consolidation of inpatient
services at the Rancho Los Amigos National Rehabilitation Center from a 395-bed
General Acute Care Hospital into a new 186-bed inpatient facility as a cost-effective
alternative to the seismic retrofit of existing buildings required under SB 1953. The
cost of the new facility was estimated at $161.6 million, was to be financed through
the issuance of long-term bonds and would be usable beyond the year 2030. The cost
of retrofitting the existing inpatient facilities under SB 1953 regulations was
estimated at $82.6 million and would be usable only through 2029. The Board
subsequently approved the concept of consolidating inpatient services at Rancho into
a new facility as an alternative to the SB 1953 mandated retrofit.

The project was deferred; due to the Department of Health Services’ recommendation
to close the Rancho Rehabilitation Center as part of its deficit reduction plan and the
subsequent ruling by the United States District Court in May 2003 that prohibited the
closing or reduction in inpatient capacity at Rancho. An injunction was subsequently

1-1
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ordered by the court that required the County to continue to fund Rancho’s operations
at a level that would support an average daily inpatient census of 191 patients.

On August 9, 2005, the Board of Supervisors authorized settlement of the lawsuit
pending approval by all parties and the court. The substance of the settlement
required the County to operate Rancho Los Amigos with 162 available beds, which
would support a census of 135 rehabilitation and rehab-related patients, and twelve
ortho-diabetes, arthritis, and other general acute patients.

On April 18, 2006, the Board of Supervisors in order to meet the terms of the
settlement and the requirements of SB1953 without disruption to services at Rancho
authorized:

« Submission of a request to the Office of Statewide Health Planning
and Development (OSHPD) for a five year extension of the
compliance deadline for Senate Bill 1953 seismic retrofit
requirements, and

. Established the Campus Site Consolidation Capital Project 69334

1.3 Existing Hospital

The Rancho Los Amigos National Rehabilitation Center is located at 7601 East
Imperial Highway, Downey, California, and has 22 buildings that are subject to SB
1953 evaluation and retrofit requirements. These are:

01A  Building 704

01B  Building 703

01C  Building 702

01D  Building 700

01E  Building 704

01F  South Enclosed Passageway

01G  North Enclosed Passageway

02A  Bldg 100 Main Hospital

02B  Bldg 101/102 Main Hospital Expansion

02C  Outpatient Entrance Addition

03 Building 900

04A  JPI Building (04A)

04B  JPI Building (04B)

04C  JPI Building (04C)

05A  Central Plant

05B  Fire Pump Building

06 Harriman Bldg

07 Safety Police Bldg

08 Medical Records Building 603/604

1-2
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09 Kitchen
10 Bldg 500
11 Old Central Plant

Several of these buildings have structural and/or nonstructural seismic deficiencies that
require upgrade by the 2002, 2013, and 2030 milestone dates as described in this report,
Section 3.0. Presently Site Plans for the North and South Campuses and location of all
Acute Care Hospital Buildings.

1.4  Revised Compliance Plan (Consolidation Project)

The recommended consolidation of inpatient services at Rancho into the Jacqueline Perry
Institute (JPI) Building (04) entails the renovation of 24,000 square feet of the existing
186,000-square-foot JPI building and construction of a new 36,000-square-foot, two-
story addition on the north side of the building. The enlarged and renovated facility will
have the capacity for 162 licensed inpatient beds, along with associated rehabilitation
support space and required diagnostic and treatment services. By constructing this new
acute-care building addition, partially renovating the existing JPI building, relocating the
critical care services from noncompliant buildings, and installing a 72-hour liquid waste
tank, the hospital will meet all SB 1953 requirements and can operate as a licensed 162-
bed facility beyond 2030.

The consolidation will also include the renovation of the historic Harriman Building (06)
and the dietary area within the Support Services Annex (SSA) to accommodate the
relocation the Kitchen Building (09) from the South Campus. to the New Kitchen
Building (12) on the North Campus. This renovation will accommodate the preparation
of all inpatient meals as well as staff and visitor dining services. The existing parking
structure and the Central Plant would continue to support the Rancho Los Amigos
National Rehabilitation Center North Campus. The buildings vacated, as part of the
consolidation of services within the expanded JPI Building will be demolished in
preparation for the second phase of consolidation.

Expansion of the existing JPI facility will allow the consolidation of inpatient services
into a single building, consisting of 4 seismically separate structures, allowing Rancho to
realize the estimated $3.2 million in annual operating savings associated with such a
consolidation, and satisfy the requirements of SB 1953.

The recommended consolidation also provides a significant cost savings versus the
seismic retrofit of existing inpatient facilities at Rancho Los Amigos. The cost for
expansion of the JPI facility is currently estimated at $42 million. The second phase of
consolidation, which entails the demolition of the older buildings that will be vacated in
favor of the expanded JPI facility and construction of a new outpatient facility, is
estimated at $30 million.

1-3
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The second phase of the consolidation scheduled after 2013 will consist of the
construction of a new outpatient building of approximately 70,000 square feet to house
outpatient and support services currently located in multiple buildings throughout the
Ranch Los Amigos National Rehabilitation Center’s North Campus. The new outpatient
building will be located in close proximity to the new acute-care JPI Building addition.

1.5  Assumptions

The California Constitution prohibits the County of Los Angeles (County) from
incurring any indebtedness or liability which would exceed in any one fiscal year the
income and revenue of the County for such year, without the assent of two-thirds of
the qualified voters of the County. Accordingly, the County cannot commit to make
the required retrofits to the facility unless and until it has encumbered all the funds
required to pay for the retrofits. Such encumbrances do not occur until specific
contracts are approved for funding by the County. Such contracts cannot be approved
until an environmental assessment of the retrofits is completed.

1.6  Report Contents

+ Introduction and building photographs.

+ Narrative description of compliance plan for various SB 1953 milestone
dates.

»  Compliance site plans for various SB 1953 milestone dates.

+ Existing and planned building status matrices.

«  Schedule for design and construction of the planned activities.

« References

« SB 1953 Requirements and Terminology (Appendix A)

- OSHPD Review Comments and backchecks with response (Appendix B)
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2.0 COMPLIANCE PLAN DESCRIPTION

Los Angeles County’s Rancho Los Amigos National Rehabilitation Center in Downey,
California, currently consists of 107 buildings on a campus of 135 acres.

The following outlines the steps that are proposed by the County to bring the RLANRC
Campus into compliance with SB1953 at each of the specified milestone dates. The 2008
Milestone has been extended to 2013 to minimize diminished capacity of services
provided by the hospital to its service region which covers most of Southern California.

2.1 By the Year 2002

2.2 By the Year 2013

The County has met this milestone and has provided bracing
and anchorage of the following systems to achieve an NPC-2
rating for all SB 1953 related buildings and equipment on the
site:

» Communications Systems

+ Emergency Power Systems

+ Emergency Lights and Signs

The fire alarm and bulk medical gas storage system was
installed with an OSHPD approval and is already compliant.

The following buildings will meet or exceed SPC-2 and NPC-3
ratings when their status is upgraded to NPC-2:

» JPI Building (04A, 04B, 04C)

« Central Plant (05A)

+  Fire Pump Building (05B)

+ Safety Police Building (07)

The County will delicense and demolish the following Acute
Care Hospital buildings that are rated SPC-1 and NPC-2 or
NPC-3:

» Building 704 (01A)

+ Building 703 (01B)

« Building 702 (01C)

« Building 700 (01D)

» Building 701 (01E)

 South Enclosed Passageway (01F)

+ North Enclosed Passageway (01G)
 Building 100 — Main Hospital (02A)
» Building 101/102 (02B)

+ Outpatient Entrance Addition (02C)
« Building 900 (03)
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2-3 By the vear 2030

« Medical Records Building 603/604 (08)
« Kitchen (09)

« Building 500 (10)

» Old Central Plant (11)

And will delicense the historic Harriman Building (06), the
original hospital on the site.

The County will construct two new Acute Care Buildings as
replacement for the services lost in demolition of the non-
compliant hospital buildings. The two new buildings are:

« New Kitchen (12)

«  New JPI Building (04D)

Building (04D) will replace medical services formerly
provided in the Main Hospital Building 100 (02A) and
Building 101/102 (02B). These services include Central Sterile
Inpatient Pharmacy, Intensive Care Unit, Surgery, and
Radiology.

s

All other buildings on campus are functionally independent of
the hospital and require no SB 1953 upgrade work.

The following buildings which are compliant as SPC-3, SPC-4
or SPC-5 structurally will be brought into NPC-5 compliance
by 2013:

»  JPI Building (04A, 04B, 04C,040)

+  Central Plant (05A)

«  Fire Pump Building (05B)

«  Safety Police Building (07)

« New Kitchen (12)

«  New JPI Building (04D)

All Acute Care Hospital Buildings on this Campus will be fully

compliant with SB1953 Milestone requirement by 2013. No
further upgrade will be required to meet the 2030 milestone.

2-2
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SECTION 3

COMPLIANCE SITE PLANS
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SB 1953 COMPLIANCE PLAN
RANCHO AMIGOS NATIONAL REHABILITATION CENTER

SECTION 4

EXISTING AND PLANNED BUILDING MATRIX



URS

Table 4-1

Rancho Los Amigos National Rehabilitation Center

Existing at 2000 and Planned Buildings Matrix

for Year 2002
Bldg - Bldg | gpC SPC NPC NPC | Retrofit
ID Building Name Type"” Existing® | Planned Existing” | Planned | By
01A | Building 704 14 1 1 1 3 2002
01B | Building 703 14 1 1 1 3 2002
01C | Building 702 14 1 1 1 3 2002
01D | Building 700 14 1 1 1 3 2002
01E | Building 701 14 1 1 1 2 2002
South Enclosed
O01F | Passageway 13 1 1 1 3 2002
North Enclosed
01G | Passageway 13 1 1 1 3 2002
Building 100 Main
02A | Hospital 6 1 1 1 2 2002
02B | Building 101/102 6 4 4 1 2002
Outpatient Entrance
02C | Addition 11 1 1 1 3 2002
03 Building 900 9,13 1 1 1 3 2002
04A | JPI Building 3 3 3 1 4 2002
04B | JPI Building 3 3 3 1 4 2002
04C | JPI Building 3 3 3 1 4 2002
05A | Central Plant 4 5 5 1 4 2002
05B | Fire Pump Building 11 5 5 1 4 2002
06 Harriman Building 9 1 1 1 2 2002
07 Safety Police Building 9 5 5 1 3 2002
Medical Records Building
08 603/604 12 1 1 1 3 2002
09 Kitchen 7 1 1 1 3 2002
10 Building 500 13 1 1 1 2 2002
11 Old Central Plant 13 1 1 1 2 2002

(1) Refer to Appendix A for definition of heading terms and abbreviations.




URS Table 4-2

Rancho Los Amigos National Rehabilitation Center
Existing at 2002 and Planned Buildings Matrix

for Year 2013
Bld Building Name Bld SPC SPC NPC NPC Status®
ID uriding Type | Existing | Planned Existing Planned By
01A | Building 704 14 1 D&D @ 3 D&D @ 2013
01B | Building 703 14 1 D&D 3 D&D 2013
01C | Building 702 14 1 D&D 3 D&D 2013
01D | Building 700 14 1 D&D 3 D&D 2013
01E | Building 701 14 1 D&D 2 D&D 2013
South Enclosed
01F | Passageway 13 1 D&D 3 D&D 2013
North Enclosed
01G | Passageway 13 1 D&D 3 D&D 2013
Building 100 Main v
02A | Hospital 6 1 D&D 2 D&D 2013
Building 101/102 Main
02B | Hospital Expansion 6 4 D&D 2 D&D 2013
Outpatient Entrance .
02C | Addition 11 1 D&D 3 D&D 2013
03 Building 900 9.13 1 D&D 3 D&D 2013
04A | JPI Building 3 3 3 4 5 2013
04B | JPI Building 3 3 3 4 5 2013
04C | JPI Building 3 3 3 4 5 2013
05A | Central Plant 4 5 5 4 5 2013
05B | Fire Pump Building 11 5 5 4 5 2013
06 Harriman Building 9 1 Delicensed 2 Delicensed 2013
07 Safety Police Building 9 5 5 3 5 2013
Medical Records
08 Building 603/604 12 1 D&D 3 D&D 2013
09 Kitchen 7 1 D&D 3 D&D 2013
10 Building 500 13 1 D&D 2 D&D 2013
11 Old Central Plant 13 1 D&D 2 D&D 2013
12 New Kitchen TBD NA 5 NA 5 2010
13 New JPI Building TBD NA 5 NA 5 2013

(1) Status may include retrofit, delicense, demolish or new building (2) D&D = Delicensed and Demolished




Table 4-3
Rancho Los Amigos National Rehabilitation Center
Existing At 2013 and Planned Buildings Matrix

For Year 2030

Bldg Bldg SPC SPC NPC NPC Status

ID | Building Name Type | Existing | Planned | Existing | Planned | BY ®
04A | JPI Building 3 3 3 4 5 2013
04B JPI Building 3 3 3 4 5 2013
04C | JPI Building 3 3 3 4 5 2013
05A | Central Plant 4 5 5 4 5 2013
05B Fire Pump Building 11 5 5 4 5 2013
06 Harriman Building 9 Delicensed N/A Delicensed N/A 2013
07 Safety Police Building 9 5 5 3 5 2013
12 New Kitchen TBD 5 5 4 5 2013
04D | New JPI Building TBD 5 5 4 5 2013

(1) Status may include retrofit, delicense, demolish, or new building




SB 1953 COMPLIANCE PLAN
RANCHO AMIGOS NATIONAL REHABILITATION CENTER

SECTION 5

COMPLIANCE PLAN SCHEDULE
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SECTION 6
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BACKGROUND

Senate Bill 1953 requires that California hospitals develop a Compliance Plan to eliminate
seismically unsafe buildings by 2008 and to upgrade all General Acute Care hospitals to a level
of functionality following earthquake as specified by the Office of Statewide Health Planning
and Development (OSHPD) by the year 2030. The compliance plan must be submitted to
OSHPD by January 1, 2001 for review and approval.

OSHPD has developed an evaluation procedure for hospital buildings to categorize the structural
system and nonstructural components by relative life risk and functionality under earthquake.
The Structural Performance Categories (SPCs) range from unsafe for hospital patients (SPC-1) to
fully safe and functional (SPC-5).

Since nonstructural components and equipment play a key role in providing hospital services and
also represent a potential source of injury to the patient, SB 1953 requires the complete review of
all nonstructural components for structural anchorage and bracing. The emergency services must
be brought up to OSHPD seismic standards by January 1, 2002. The nonstructural elements that
could fall and injure or disrupt functions in selected Acute Care areas must be upgraded to
OSHPD standards by 2008. The full Acute Care Hospital must be upgraded to OSHPD
standards by 2030.

Not all hospitals will require seismic upgrade to comply with SB 1953. Those designed and
constructed under OSHPD’s review and approval since 1983 are automatically considered
conforming. All that is required is proof of permit. Hospitals designed and constructed prior to
1973 are considered nonconforming and all will require detailed structural and nonstructural
review. Unless they are proven to be life safe (SPC-2) they will have to be upgraded from the
unsafe status (SPC-1) or removed from service as a hospital by 2008.

Hospitals designed and constructed between 1973 and 1983 and reviewed by OSA are a mixed
situation. They are partially conforming. The structure may meet hospital life safety standards,
but nonstructural equipment may not. Both the structural and nonstructural elements will require
an evaluation by the structural engineer to determine the Seismic Performance Category.

OSHPD requires a formal evaluation report be filed by the hospital no later than January 1, 2001
on all the General Acute Care Facilities listed on the license except free standing Skilled Nursing
Building, non acute care Psychiatric Hospitals, and out patient clinics where more than 75% of
the patients are out patients. The Compliance Plan defines how the nonconforming buildings
will be brought into conformance or decommissioned by the year 2008 and 2030.
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SENATE BILL 1953 REQUIREMENTS and GLOSSARY of TERMS

Senate Bill 1953 (SB 1953) has established a series of interim milestone dates for progressively
bringing all hospitals into full seismic compliance with California Building Codes by January 1,
2030. The level of building compliance with SB 1953 requirements is defined by:

» Structural Performance Categories (SPC-1 thru SPC-5) and
o Nonstructural Performance Categories (NPC-1 thru NPC-5).

By January 1, 2002 all five essential systems (i.e., Emergency Power, Bulk Medical Gas Storage,
Communications, Fire Alarm and Emergency Lights and Signs) must meet the NPC-2 level of
compliance.

By January 1, 2008 all hospital buildings must meet minimum life safety requirements for
earthquake which is complying with SPC-2 rating. Buildings housing Critical Care service areas
or source equipment serving these areas must also meet NPC-3 rating by 2008. These ratings are
the minimum for continued operation of hospital buildings until January 2030. Los Angeles
County has applied for an extension of the 2008 deadline to 2013.

To operate the hospital building beyond January 2030, the structure must be rated SPC-3, SPC-4,
or SPC-5 and nonstructurally it must be rated NPC-5.

STRUCTURAL PERFORMANCE CATEGORIES (SPC)
SPC1

Buildings posing a significant risk of collapse and a danger to the public. These buildings must
be brought up to the SPC 2 level by January 1, 2008 or be removed from acute care service.

SPC2

Buildings in compliance with the pre-1973 California Building Standards Code or other
applicable standards, but not in compliance with the structural provisions of the Alquist Hospital
Facilities Seismic Safety Act. These buildings do not significantly jeopardize life, but may not
be repairable or functional following strong ground motion. These buildings must be brought
into compliance with the structural provisions of the Alquist Hospital Facilities Seismic Safety
Act, its regulations, or its retrofit provisions by January 1, 2030 or be removed from acute care
service.

SPC 3

Buildings in compliance with the structural provisions of the Alquist Hospital Facilities Seismic
Safety Act, utilizing steel moment resisting frames in regions of high seismicity as defined in
Section 4.2.10 and constructed under a permit issued prior to October 25, 1994. These buildings
may experience structural damage which does not significantly jeopardize life. but may not be
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repairable or functional following strong ground motion. Buildings in this category will have
been constructed or reconstructed under a building permit obtained through OSHPD.

SPC 4

Buildings in compliance with the structural provisions of the Alquist Hospital Facilities Seismic
Safety Act, but may experience structural damage which may inhibit ability to provide services
to the public following strong ground motion. Buildings in this category will have been
constructed or reconstructed under a building permit obtained through OSHPD. These buildings
may be used to January 1, 2030 and beyond.

SPCS

Buildings in compliance with the structural provisions of the Alquist Hospital Facilities Seismic
Safety Act, and reasonably capable of providing services to the public following strong ground
motion. Buildings in this category will have been constructed or reconstructed under a building
permit obtained through OSHPD. These buildings may be used without restriction to January 1,
2030 and beyond.

NONSTRUCTURAL PERFORMANCE CATEGORY (NPC)
NPC1

Buildings with equipment and systems not meeting the bracing and anchorage requirements of
any other NPC.

NPC 2

The following systems are braced or anchored in accordance with Part 2, Title 24:
. communications systems;
. emergency power system;
- bulk medical gas systems; and
 fire alarm systems.
-« emergency lighting equipment and signs in the means of egress.

NPC 3

The building meets the criteria for NPC * 2” and in Critical Care Areas, clinical laboratory
service spaces, pharmaceutical service spaces, radiological service spaces, and central and sterile
supply areas, the following components meet the bracing and anchorage requirements of Part 2,
Title 24:
« Nonstructural components, listed in the 1995 CBC, Part 2, Title 24, Table 16A-O,
Part 2; and
» Equipment, as listed in the 1995 CBC, Part 2, Title 24, Table 16A-O, “Equipment”
including equipment in the physical plant that service these areas.
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Exceptions:

1. Seismic restraints need not be provided for cable trays, conduit and HVAC
ducting. Seismic restraints may be omitted from piping systems, provided that an
approved method of preventing release of the contents of the piping system in the
event of a break is provided.

2. Only elevator(s) selected to provide service to patient, surgical, obstetrical, and
ground floors during interruption of normal power need meet the structural
requirements of Part 2, Title 24.

« Fire sprinkler systems comply with the bracing and anchorage requirements of NFPA 13,
1994 edition or subsequent applicable standards.

« Exception: Rural acute care hospital facilities in Seismic Zone 3 shall comply with the
bracing and anchorage requirements of NFPA 13, 1994 edition or subsequent applicable
standards by January 1, 2013.

NPC 4

The building meets the criteria for NPC 3 and all architectural, mechanical, electrical systems,
components and equipment, and hospital equipment meet the bracing and anchorage
requirements of Part 2, Title 24. This category is for classification purposes of the Office of
Emergency Services.

NPC 5

The building meets the criteria for NPC “ 4 ”” and on-site supplies of water and holding tanks for
wastewater, sufficient for 72 hours emergency operations, are integrated in to the building
plumbing systems. As an alternative, hook-ups to allow for the use of transportable sources of
water and sanitary waste water disposal have been provided. An on-site emergency system as
defined within Part 3, Title 24 is incorporated into the building electrical system for critical care
areas. Additionally, the system shall provide for radiological service and an onsite fuel supply
for 72 hours of acute care operation.
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COMMON BUILDING TYPES

Building Type 1 — Wood, Light Frame

Building Type 2 — Wood, Commercial and Industrial

Building Type 3 — Steel Moment Frame

Building Type 4 — Steel Braced Frame

Building Type 5 — Steel Light Frame

Building Type 6 — Steel Frame with Concrete Shear Walls

Building Type 7 — Steel Frame with Infill Shear Walls

Building Type 8 — Concrete Moment Frame

Building Type 9 — Concrete Shear Walls

Building Type 10 — Concrete Frame with Infill Shear Walls

Building Type 11 — Precast / Tilt-up Concrete Walls with Lightweight Flexible Diaphragm
Building Type 12 — Precast Concrete Frames with Concrete Shear Walls

Building Type 13 — Reinforced Masonry Bearing Walls with Wood or Metal Deck Diaphragms
Building Type 14 — Reinforced Masonry Bearing Walls with Precast Concrete Diaphragms
Building Type 15 — Unreinforced Masonry (URM) Bearing Wall Buildings
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APPENDIX B

OSHPD REVIEW COMMENTS AND
BACKCHECKS WITH RESPONSE



November 16, 2006

Mr. Patrick Rodgers

Senior Structural Engineer

SB 1953 Seismic Retrofit Program

Facilities Development Division

Office of Statewide Health Planning and Development
1600 Ninth Street, Room 420

Sacramento, CA 95814

Re:  Rancho Los Amigos National Rehabilitation Center #11976
7601 E. Imperial Highway, Downey, California 90242
URS Project No. 29403740

Subj: OSHPD’s Review Comments on SB 1953 Compliance Plan Report

Dear Mr. Rodgers,

URS Corporation has submitted a previous SB 1953 Compliance Plan Report for Rancho
Los Amigos National Rehabilitation Center dated November 22, 2000 which has been
reviewed by OSHPD in a letter of June 14, 2002, a copy of which is enclosed. A Revised
Compliance Plan has been prepared incorporating the OSHPD review comments and
significant changes in the plans and schedule for compliance with SB 1953. As a result,
many of the comments raised by OSHPD in 2002 are no longer applicable due to the
changes imposed by the U.S. Federal Court and Los Angeles County financial constraints
associated with the operation of Rancho Los Amigos National Rehabilitation Center.

Even though the original Compliance Plan of November 22, 2000 is now obsolete, we
have prepared this letter to make the record complete in response to OSHPD’s reviews
and our response to those comments.

The following represent the disposition of the five OSHPD review comments in the June
14, 2002 letter on Rancho Los Amigos National Rehabilitation Center:

1. The Revised Compliance Plan has the Structural Engineer of Record’s seal on the
cover as requested.

2. Patrick Rodger’s letter dated September 4, 2001 has been enclosed for purposes
of documentation.

URS Corporation

915 Wilshire Boulevard, Suite 700
Los Angeles, CA 90017-3437

Tel: 213.996.2200

Fax: 213.996.2458



URS

November 16, 2006
OSHPD

Page 2

2.a)

2.b)

2.¢)

The building count for the Acute Care facilities is now very clear. The
building count given in the Evaluation Report, shown in Figures 2 and 3
attached, consists of 20 buildings on the North campus and 2 buildings on
the South campus. This identical count shows up in Table 3, Matrix of
Construction Information copied from the SB 1953 Seismic Evaluation
Report. All of the figures in the Compliance Plan for the two North and
South campuses have an identical Acute Care building count.
Furthermore, the names and OSHPD assigned numbers for all buildings
are identical and match OSHPD’s records as shown in the enclosed
OSHPD letter of March 3, 2005.

The seismic separation joints have been shown on the site plans in the
Evaluation Report and on the site plans in the Compliance Plan Report.
However, the seismic isolation joint size has only been called out in the
Evaluation Report. The sizes are still identical and so we have reproduced
Figure 2 from the Evaluation Report and attached it for the record.

Finally, the building inventory, naming convention and numbering system
for the Seismic Evaluation Report and the Compliance Plan are consistent
as demonstrated by the materials enclosed in this Appendix from the
Evaluation Report and the revised Compliance Plan Report attached.

Compliance Plan Schedule:

3.a)

3.b)

3.0)

Has been fully revised to include each building or group of buildings that
have the same identical design and construction schedules.

All of the Acute Care buildings on the site have been affected by the NPC-
2 retrofit project, thus, a single schedule for all buildings would have been
appropriate. However, the NPC-2 schedule has been repeated for each
building for the sake of clarity.

The SPC-2, NPC-3 project may include the new Kitchen (Bldg. 12). This
may be seen by reviewing the project schedule in Figure 5-3 with Figure
5-5 in Section 5 of the Revised Compliance Plan Report. The new
Laboratory (Bldg. 13) is no longer part of the Compliance Plan. Thus, its
schedule for construction is not applicable.

G:\2006 LACo\OSHPD\S year cover letter.doc
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3.d)  All of the construction shown on the various schedules will not necessarily
be submitted as one project.

4. Compliance Plan Schedule:

4.a)  None of the buildings will now be retrofit to bring them to SPC-3, SPC-4
and SPC-5 compliance by the year 2029. All of the buildings on the site
will be fully compliant with the 2029 milestone requirements by 2012.
Please see the revised schedules in this report.

4.b)  The Outpatient Entrance Addition (Bldg. 02C) will be included in the
project as a delicensed and demolished structure by 2013.

4.c)  The buildings that will be delicensed as part of this project have all been
identified in Section 2, Section 3, Section 4 and Section 5 of this report.
As noted in Section 2.2 under the “Compliance Plan Description” on Page
2-1, the following buildings will be delicensed and demolished by 2013:
Bldg. 01A, 01B, 01C, 01D, O1E, 01F, 01G, all in the 700 Building
complex; Building 02A, 02B and 02C in the Main Hospital complex;
Buildings 03, 08, 09, 10 and Building 11. Only the Harriman Building
(Bldg. 06) will be delicensed and not demolished.

4.d)  All nine of the major phases of each project shown on the project schedule
have been identified in accordance with Section 1.4.4.4, Items 1 through 8,
Chapter 16, Part I, Title 24, C.C.R.

4.e)  Each schedule has specifically identified the buildings that will be
involved in the project schedules. Please see Section 5.

5. Compliance Plan Schedule: All of the buildings identified in this comment will
be delicensed and demolished except for the Harriman Building (06). The
Harriman Building will only be delicensed as noted previously under item 4.c
above.

The attached Revised Compliance Plan has significant revisions in the construction plans
and schedules. These are highlighted in Section 1.4 entitled “Revised Compliance Plan
Consolidation Project”.

G:\2006 LACO\OSHPD\S year cover letter.doc
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If you have any questions about this Revised Compliance Plan, please feel free to contact
the undersigned at 213.996.2379 or contact Mr. Andrew K. Moey of Los Angeles County
Department of Public Works at 626.300.2333.

Sincerely,

URS Corporation

William E. Gates, S.E.
Vice President

- No. 81650
EXP. 3-31-07

cc: Andrew K. Moey

Enc: OSHPD Letter of June 14, 2002
OSHPD Letter of September 4, 2001
OSHPD Letter of March 3, 2005

Figures 2, 3 and Table 3 from SB 1953 Seismic Evaluation Report (RLA NRC)

G:\2006 LACo\OSHPD\S year cover letter.doc



STATE OF CALIFORNIA - HEALTH AND HUMAN SERVICES AGENCY

OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION

1600 9th Street, Room 420

Sacramento, California 95814

(916) 654-3362 FAX (916) 654-2973

GRAY DAVIS, Governor

June 14, 2002

William E. Gates

Dames & Moore

911 Wilshire Blvd., 8Th Floor
Los Angeles, CA 90017

RE: Los Angeles Co. Rancho Los Amigos Medical Center - 11976
7601 East Imperial Highway - Downey, CA 90242

Dear William E. Gates:

We are in receipt of your Compliance Plan dated November 22, 2000 for the above
named facility and have reviewed your Compliance Plan as allowed by the
completeness of your submittal.

The following are review comments based on your present submittal. You should
expect additional comments on any subsequent new contents provided for our review.
Note also that revisions to the Structural Evaluation Report and/or the Nonstructural
Evaluation Report may require revisions to, and resubmittal of, the Compliance Plan.
All plans are processed in order of receipt.

Although the submitted plén has been reviewed, it will not be approved until the
following items have been received, reviewed, and approved by OSHPD:

1. Ali Compliance Plans shall be signed and stamped by the Architect or Structural
Engineer of Record.

2. Reference the previous letter from Patrick Rodgers dated September 4, 2001. The
building count for this facility is not clear. The Site Plans and other portions of the
Compliance Plan shall include all hospital buildings at the site. Clearly show the
seismic isolation joints (including the joint size) between buildings on the Site Plans.
The building inventory, naming convention and numbering system for the Seismic
Evaluation Report and the Compliance Plan shall be consistent.

3. Compliance Plan Schedule: Please revise the Compliance Plan Schedule to
indicate the buildings to be affected by each construction phase. Will all buildings at
the site be affected by the NPC-2 Project? Will the SPC-2/NPC-3 Project also
include the design for the New Kitchen (Building 12) and the New Laboratory
(Building 13)? Wil all of this construction be submitted as one project?

4. Compliance Plan Schedule: Which buildings will be affected by the SPC-3,4,5/NPC-
5 Project scheduled to occur in the year 2029? Will the Outpatient Entrance
Addition (Building 02C) be included in this project? Specify the buildings that will be
delicensed as a part of this project. indicate the major phases of the proposed
project (such as obtaining a geotechnical report for retrofit design, relocation of



Los Angeles Co. Rancho Los Amigos Medical Center - 11976
June 14, 2002
Page 2 of 2

acute care services to other facilities, licensing/certification, and date of beneficial
occupancy) as identified in Section 1.4.4.4, Items 1 through 8, Chapter 6, Part 1,
Title 24, C.C.R. Please clearly identify the specific buildings to be affected by each
proposed project.

5. Compliance Plan Schedule: Indicate the delicensing of the Harriman Building
(Building 06), Kitchen (Building 09), Building 500 (Building 10) and the Old Central
Plant (Building 11) on the schedule.

The above review comments are based on your current submittal. You should expect
additional comments on any subsequent new contents provided for our review. All
evaluations are processed in order of receipt.

If you need further information regarding SB 1953, you may visit our web site at
www.oshpd.state.ca.us, or you may contact us through lve Laske at (916) 654-3703.

Sincerely,
John Tehaney
Hospital Seismic Retrofit Program

cc:  Andrew K. Moey, Principal Facilities Project Manager
File



STATE OF CALIFORNIA - HEALTH AND HUMAN SERVICES AGENCY GRAY DAVIS, Govemnor

OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION

1600 9th Street, Room 420

Sacramento, California 95814

(916) 654-3362 FAX (916) 654-2973

September 04, 2001

William E. Gates

Dames & Moore

911 Wilshire Bivd., 8Th Floor
Los Angeles, CA 90017

RE: Los Angeles Co. Rancho Los Amigos Medical Center - 11976
7601 East Imperial Highway - Downey, CA 90242

Dear William E. Gates:

We are in receipt of your Seismic Evaluation Report. Your report has been triaged for
completeness and found unacceptable for review.

The triage process consists of a cursory review checking for completeness only, not
accuracy. You should expect additional comments on the contents of the evaluation at
the time of review. All evaluations are processed in order of receipt. The facility's
evaluation that is finally triaged as acceptable for review will be processed according to
the final time and date received.

Please note that Compliance Plans are not a part of this triage process. Any major
defects or omissions will receive comments at time of review. Upon completion of the
review, our comments, if any, will be forwarded to you.

In order to perform another triage of your Evaluation Report, the following items need to
be incorporated into the evaluation:

1. When evaluating a building, the structure shall consist of the original construction
and all subsequent additions built without a seismic separation. These additions are
tied to the original structure and will be considered as one building. It is not clear
from the information given on the Matrix of Construction and the Building
Identification Site Plan how many free-standing buildings make up the facility.
Revise the Plan to incorporate the following:

1.1.Show on the site plans the locations of all hospital services as listed on the
hospital license. Services shall include those included in basic services, CBC
Sections 420A.14 through 420A.20 and support services, CBC Sections 420A21
through 420A.27. Any structure that houses supplementary services as listed in
CBC 420A.28 through 420A.52, and are included as a part of the licensed
hospital services at DHS, shall be considered as a hospital building and requires
evaluation under SB1953 regulations.



Los Angeles County Rancho Los Amigos Medical Center - 11976
September 04, 2001

. Page 2 of 2

1.2.The site plan shall reflect accurately all buildings and additions that are in the
building matrix table. Provide information on use of all buildings on the campus.

1.3. The seismic isolation joint location shall be clearly shown on the plan and
labeled. Interconnections between hospital buildings and between hospital and
non-hospital buildings shall be shown. The report shall indicate where seismic
isolation joints occur at the abutting structures and the clear size of joint.

1.4. The OSHPD permit number, building names and any other information shall be
clearly readable on the site plan without the aid of magnification. Place the
OSHPD permit number of the original building and each addition within the
outline of the building on the site plan where possible.

2. For all evaluated nonconforming buildings, it is necessary to submit a material
testing report per Section 2.1 of the regulations. The Materials Testing Program and
results are to be included in the Seismic Evaluation Report. The in-place testing
program to quantify material properties for satisfying the seismic evaluation
requirements of SB1953 should meet Section 2.1.2 and the recommendations of
FEMA 273, October 1997 Edition, Chapters 4 through 8 with some modifications. It
is recommended the Materials Testing Program Criteria be submitted for preliminary

J approval before execution. The results of the testing will be used to confirm material
quality and strengths used in the evaluation.

3. All Seismic Evaluations shall be signed and stamped by the Structural Engineer. All
Compliance Plans shall be signed and stamped by the Architect or Structural
Engineer of Record.

If you need further information regarding SB 1953, you may visit our web site at
www.oshpd.state.ca.us, or you may contact us through Ive Laske at (316) 654-3703.

Sincerely,

Patrick Rodgers
Hospital Seismic Retrofit Program

cc: File



os hpd

“Equitable Healthcare Accessibility for California”

Office of Statewide Health Planning and Development

Facilities Development Division

1600 Ninth Street, Room 420
Sacramento, California 95814
(916) 654-3362

Fax (916} 654-2973
www.oshpd.ca.gov/fdd

March 03, 2005

William E. Gates
URS Corporation

911 Wilshire Blvd., Suite 700
Los Angeles, CA 90017

RE: LAC/Rancho Los Amigos National Rehab Center - 11976
7601 E. Imperial Highway - Downey, CA 90242
Approval of NPC 1 Evaluated Building(s)

Dear William E. Gates:

We have reviewed your seismic evaluation report submitted for the referenced facility.

This letter constitutes an approval for the NPC 1 non-structural seismic performance
rating you have assigned for the following “hospital building(s)”:

01A
01B
01C
01D
01E
01F
01G
02A
02B
02C
03
04A
04B
04C
05A
05B
06
07
08
09
10
11

Building — 704

Building — 703

Building - 702

Building — 700

Building — 701

South Enclosure Passageway
North Enclosure Passageway
Bldg 100 Main Hospital

Bidg 101/102 Main Hosp Expansion
Outpatient Entrance Addition
Building — 900

JPI1 Bldg South Wing

JPI Bldg North Wing

JPI Bldg West Wing

Central Plant

Fire Pump Building

Harriman Building

Safety Police Building

Med Records Bldg 603/604
Kitchen

Building 500

Old Central Plant

NPC 1
NPC 1
NPC 1
NPC 1
NPC 1
NPC 1
NPC 1
NPC 1
NPC 1
NPC 1
NPC 1
NPC 1
NPC 1
NPC 1
NPC 1
NPC 1
NPC 1
NPC 1
NPC 1
NPC 1
NPC 1
NPC 1

State of California - Health and Human Services Agency

Arnold Schwarzenegger, Governor



Lac/Rancho Los Amigos National Rehab Center - 11976
March 03, 2005
Page 2 of 2

If you need further information regarding SB 1953, you may visit our web site at
www.oshpd.state.ca.us, or you may contact us through lve Laske at (916) 654-3703.

Sincerely,

Chris Tokas
Hospital Seismic Retrofit Program

cc: File
Consuelo Diaz, Administrator - LAC/Rancho Los Amigos National Rehab Center
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November 21, 2006

ENCLOSURE B

SENATE BILL 1953 SEISMIC RETROFIT PROGRAM
VARIOUS MEDICAL CENTERS
AUTHORIZE EXTENSION REQUEST FOR DEADLINE COMPLIANCE
ADOPT REVISED COMPLIANCE PLANS

. PROGRAM STATUS

i STRUCTURAL AND
= NONSTRUCTURAL SCOPE
Z W o
2 <0 Z
(Z) % aa % L3 w o w
PROJECT LOCATIONS E<u - Eu - o_wz zgy=
- -
SEzZ4 598 $8o0 2wiPh0
20z | Eag 3E83 Z88008
;&ig (/),_g I<|_D I—->5=20L Q0
Lxrso Z 0o <92N soETwe
O 005 sE<o Hnopao
Oo Zxo bScod ¥x =2>0d
m Loog FO0®3
[h4 S nZ o 5'
HARBOR-UCLA MEDICAL
CENTER Completed Completed / PC
* PATIENT TOWER Completed Completed n/a s
e NORTHWING Completed n/a n/a PO
» SOUTH WING Completed | Completed n/a b
e PCDC Completed Completed n/a
e CENTRAL PLANT n/a n/a n/a PC
e SURGERY/EMERGENCY n/a AP
BUILDING
HIGH DESERT HOSPITAL
e MAIN HOSPITAL Completed Completed n/a Cancelled
¢ GENERATOR BUILDING Completed Completed n/a n/a
o CENTRAL PLANT Completed Completed n/a Cancelled
MARTIN LUTHER KING, JR./DREW
MEDICAL CENTER
: EZAQII\II\'IF:SLSE:_TAAIL_T Completed Completed n/a APH
COOLING TOWERS Completed Completed n/a APH
* Completed Completed Completed n/a
* TRAUMA CENTER Completed Completed n/a n/a
* HAWKINS BUILDING Completed Completed Completed n/a

NOTE:

1. Items subject to these actions are shown in bold.
2. PC - OSHPD plan check underway.

3.

4. AP - OSHPD stamp of approval received.

5.

RB - A replacement building is proposed in lieu of previously planned seismic retrofit work.

APH - OSHPD stamp of approval received, project on hold until Harbor-MLK consolidation is finalized.
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L STRUCTURAL AND
E NONSTRUCTURAL SCOPE
2y 25z
z0g 3 23 W oL w
PROJECT LOCATIONS Oz 0 2wl A w2 S3uwk
e Om S Tzo o <ZEZS
SEZa 594 <000 Swa2-0D
2933 | Eogy | 398 245581
<o JO o < =
= nEF < T =) — WL A
nEsg ZIg o J $uPTuwe
o S0 SEZO nObad
oo z & o m s % = @ a % 8 =,
& S hz93
OLIVE VIEW-UCLA MEDICAL
CENTER
e MAIN HOSPITAL Completed Completed n/a APB
e CENTRAL PLANT Completed Completed Completed n/a
e COOLING TOWER Completed Completed Completed n/a
¢ EMERGENCY SERVICES & n/a n/a n/a P/C
TB UNIT
RANCHO LOS AMIGOS NATIONAL
REHABILITATION CENTER
e BUILDING 100 Completed Completed n/a RB
e BUILDING 101/102 Completed Completed n/a RB
e BUILDING 500 Completed Completed n/a n/a
e BUILDING 603/604 Completed Completed n/a RB
e BUILDING 700 - 704 Completed Completed n/a RB
e BUILDING 900 Complletedd Complletedd n;a R/B
e HARRIMAN BUILDING gomplete § gomplete § ”/a ”/a
o SAFETY POLICE omplete omplete n'a n/a
« JPIBUILDING Completed Completed n/a n/a
FIRE PUMP BUILDING Completed Completed n/a n/a
: OLD CENTRAL PLANT Completed Completed n/a n/a
Completed Completed n/a n/a
¢ OLDKITCHEN Completed n/a n/a RB
e NEWKITCHEN Completed n/a nla RB
e NEW LABORATORY
NOTE:
1. Items subject to these actions are shown in bold.
2. PC - OSHPD plan check underway.
3. RB - Areplacement building and campus consolidation is proposed in lieu of previously planned

seismic retrofit work.
APB - OSHPD stamp of approval received, bidding in progress.
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x W STRUCTURAL AND
Z W ,0Z2 NONSTRUCTURAL SCOPE
co3 | Eis
6233 | 25& s 02y
PROJECT LOCATIONS E<Wwg FOA QO _ w=s Z é T
<+—9u 0O rzo-d o < =
SEZ0 =RV EN, <000 ZodP B
202 Ee S RER N Z8x00m
SEES 059 TSL0 <7S52Lo
Le=5 5x3 <EZ2Y =80r-e8
SRS w T W= x 2282
— nZ o
LAC+USC MEDICAL CENTER
e GENERAL HOSPITAL
« WOMEN'S AND CHILDREN'S Completed Completed n/a n/a (3)
HOSPITAL Completed Completed n/a n/a (3)
s OPD Completed Completed n/a n/a (3)
e CENTRAL PLANT Completed Completed n/a n/a (3)
e ELECTRICAL STATION ZERO Completed Completed n/a n/a (3)
¢ PHARMACY AND PHARMACY
TRAILER T25A Completed Completed n/a n/a (3)
e TELECOMMUNICATION BUILDING Completed Completed nl/a n/a (3)
e WOMEN'S AND CHILDREN'S
WAREHOUSE Completed Completed n/a n/a (3)
o MEDICAL RECORDS TRAILER 7B Completed Completed n/a n/a (3)
NOTE:

1. Items subject to these actions are shown in bold.

2. RB - A replacement building and campus consolidation being proposed in lieu of previously planned seismic
retrofit work.

3. LAC+USC Replacement project satisfies all SB 1953 requirements.



